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1 INTRODUCTION 

 This Environmental and Social Management Plan (ESMP) has been prepared in support of the 
Tuvalu Coastal Adaptation Project being implemented by the Government of Tuvalu and UNDP 
with funding provided by the Green Climate Fund (GCF).  

 The project will provide highly needed coastal protection infrastructure, both in the form of hard and 
soft infrastructure to protect the people of Tuvalu in the face of climate change, increasing sea level 
rise and impacts from more severe cyclones. 

 Screening using the UNDP Social and Environmental Screening Procedure (SESP), in addition to 
the findings of two separate Environmental and Social Impact Assessments (ESIAs), determined 
that the project has the potential for social and environmental impacts that have a moderate level 
of risk associated with them.  As a project with moderate level risks, this project level ESMP has 
been prepared.   

 This ESMP provides the overarching controls and mitigation measures that will be applied during 
the project.  Additional construction specific ESMPs (C-ESMPs) will be prepared by the contractor 
prior to undertaking construction activities (refer Section 6.2.3).  The C-ESMPs will draw on this 
ESMP to ensure that there is consistency between the documents. 

1.1.1 Environmental and Social Commitment 

 The project team is committed to an effective program of environmental and social management 
for the construction phase/delivery of the project.  The effectiveness of the program will be assured 
by instilling a team-wide attitude that elevates the status of environmental and social issues to the 
highest level.   

 UNDP has a strategic commitment to promoting the 2030 Agenda for Sustainable Development.  
The UNDP Social and Environmental Standards (SES) underpin this commitment by ensuring 
social and environmental sustainability is mainstreamed across all programming. The SES require 
that all UNDP programming maximizes social and environmental opportunities and benefits as well 
as ensures that adverse social and environmental risks and impacts are avoided, minimized, 
mitigated, and managed.  The SES assist UNDP staff, implementing partners and responsible 
parties to manage social and environmental risks and impacts of UNDP programmes and projects 
(refer Section 2.4). 

1.1.2 Purpose and Objectives of the Environmental and Social Management Plan 

 An ESMP is a management tool used to assist in minimising the impact to the environment and 
society; and establish a set of environmental and social objectives. To ensure the environmental 
and social objectives of the projects are met, this ESMP will be used by the project implementers 
(TCAP team and contractors) to structure and control the environmental and social management 
safeguards that are required to avoid or mitigate adverse effects on the environment and 
communities. 

 The environmental and social objectives of the ESMP are to: 

• minimise or prevent the pollution of land, air and water pollution; 

• protect native flora, fauna and important ecosystems; 

• meet the requirements of UNDP Standard 6 Indigenous Peoples 

• encourage good management practices through planning, commitment and continuous 
improvement of environmental practices; 

• facilitate compliance with all applicable laws, regulations and standards for the protection of the 
environment; 

• adopt the best practicable means available to prevent or minimise environmental impact; 
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• describe monitoring procedures required to identify impacts on the environment; and 

• provide an overview of the obligations of the Government of Tuvalu (GoT) Department of 
Environment (DoE), UNDP/TCAP staff and contractors, regarding their environmental obligations. 

 The ESMP will be updated from time to time by the implementing Project Management Unit 
(PMU)/contractor in consultation with the UNDP staff and DoE to incorporate changes in the 
detailed design phase of the projects. 

1.1.3 Structure of the ESMP 

 This ESMP has been broken into the following major components: 

• Introduction to the project and institutional arrangements. 

• Legal and compliance framework, including the application of the UNDP SES. 

• Risk assessment – section discusses the ESIAs that have been undertaken and the potential 
impacts and risks identified. 

• Environmental and social management strategies developed in response to the potential 
environmental risks and impacts associated with the proposed works (as identified in the ESIA). 

• Implementation arrangements – outlines roles and responsibilities for implementing this ESMP 
along with incident management. 

• Communication – summarises key aspects of the separate “Stakeholder Engagement Plan (SEP) 
and Grievance Redress Mechanism (GRM)”. 

1.2 OVERVIEW OF THE PROJECT 

1.2.1 Summary of Activities 

 The Project Objective is to reduce the vulnerability of three islands of Tuvalu to coastal inundation 
and erosion. This Objective is attained through the achievement of three Outputs (each of which 
corresponds to sub-component). The Outputs and project activities are detailed below: 

• Output 1: Strengthening of institutions, human resources, awareness, and knowledge for resilient 
coastal management. 

o 1.1. Technical capacity, knowledge and awareness of the Government and community 
strengthened for coastal monitoring, protection, and maintenance of coastal protection 
infrastructure. 

o 1.2. Long-term national human resource capacity and awareness enhanced for sustainable 
coastal protection. 

• Output 2: Vulnerability of key coastal infrastructure including homes, schools, hospitals, and other 
assets is reduced against wave induced damages in Funafuti, Nanumea and Nanumaga. 

o 2.1. Coastal protection design, site-specific assessments and Environment and Social 
Impact Assessments (ESIA) undertaken in all islands in a participatory manner. 

o 2.2. Coastal protection measures implemented. 

• Output 3: A sustainable financing mechanism established for long-term adaptation efforts 

o 3.1. All Island Strategic Plans and annual budgets integrate island-specific climate risks 
through gender sensitive participatory processes. 



   
   

 Environmental and Social Management Plan 

 9 

o 3.2. Capacity of Kaupules, Falekaupules 1  and community members strengthened for 
monitoring coastal adaptation investments. 

1.3 OVERVIEW OF INSTITUTIONAL ARRANGEMENTS FOR THE ENVIRONMENTAL 

AND SOCIAL MANAGEMENT PLAN 

 The ESMP identifies potential risks to the environment and social matters from the projects and 
outlines strategies for managing those risks and minimising undesirable environmental and social 
impacts.  Site/activity specific construction ESMPs (C-ESMPs) will be prepared (based on this 
ESMP) by the contractor for submission to TCAP and DoE for approval prior to commencement of 
construction.  

 The DoE and TCAP will be responsible for the supervision of the ESMP. The UNDP with gain the 
endorsement of the DoE and will ensure the ESMP is adequate and followed. The PMU will ensure 
timely remedial actions are taken by the contractor where necessary. 

1.3.1 Administration 

 TCAP will be responsible for the revision or updates of this document during works. It is the 
responsibility of the person to whom the document is issued to ensure it remains current by 
contacting TCAP to obtain any updates. 

 A site supervisor is the person who is designated as responsible for day-to-day supervision of the 
site and who is authorised to initiate actions onsite. The site supervisor will be responsible for daily 
environmental inspections of the construction site. The TCAP will cross check these inspections by 
undertaking monthly audits. 

 The contractor(s) will maintain and keep all administrative and environmental records which would 
include a log of complaints together with records of any measures taken to mitigate the cause of 
the complaints. 

 The contractor(s) will be responsible for the day-to-day compliance with the ESMP and will be 
responsible for the implementation of the C-ESMPs. 

 The UNDP will be the implementing agency and will be responsible for ensuring implementation 
and compliance with the ESMP via the collaborating partners and contractors. The ESMP will be 
part of any tender documentation. 

 The UNDP/TCAP Engineer and the National Project Manager will supervise the contractor(s). 

  

 
1  The Falekaupule Act 1977 governs the establishment and composition of a Falekaupule (island traditional 
assembly) and a Kaupule (island council) as well as their meetings, proceedings, and functions 
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2 LEGAL AND INSTITUTIONAL FRAMEWORK FOR ENVIRONMENTAL 

AND SOCIAL MATTERS 

2.1 LEGISLATION, POLICIES AND REGULATIONS 

 The legislative and policy basis for the provision of the coastal protection infrastructure projects 
comes under various pieces of Tuvalu legislation, including but not limited to: 

• Conservation Areas Act 1999 

• Constitution of Tuvalu 1986 (Cap 1) 

• Crown Acquisition of Land Act (Cap 24) 

• Environmental Protection Act 2008 (Cap 30.25) 

• Falekaupule Act 1997 

• Foreshore and Land Reclamation Act (Cap 26) 

• Marine Resources Act 2006 

• Marine Zones Act 1983 (Cap 24A) 

• Native Lands Act (Cap 22) 

• Wildlife Conservation Act (Cap 47) 

• Tuvalu Environment & Social and Safeguard Systems 

• EIA amendment 2017 

2.2 ENVIRONMENTAL IMPACT ASSESSMENT IN TUVALU 

 Environmental management and the requirement for an environmental impact assessment are 
controlled by the Environment Protection Act (EPA) 2008. The Department of Environment (DoE) 
administers the Act and Regulations. Specifically, Part 5 of the Act (sections 17 and 18) sets out 
the process and procedures for the undertaking of an Environmental Impact Assessment (EIA). 

 The Environmental Protection Regulations 2014 provides the regulatory management of EIA in 
Tuvalu. It provides for the undertaking of Preliminary Environmental Assessment Report (PEAR) 
or EIA. All projects must comply with the legislation and regulations. Under Regulation 4, the 
Minister determines what projects should have either a PEAR or EIA. Pursuant to Schedule 1 (9) 
public works that require either a PEAR or EIA include (d) soil erosion, beach erosion and siltation 
control; and (k), seawalls/land reclamation. Regulation 5 exempts routine maintenance of for 
example, seawalls; however, this project involves the construction of for example, seawalls, which 
is not routine maintenance. 

 The requirement for EIAs under the EPA 2008, and GCFs request for ESIAs, have been met 
through the production of two ESIAs: one for Funafuti; and one Nanumaga and Nanumea. The 
ESIAs addressed the DoE requirements for EIAs and have been submitted to and approved by 
DoE on the 29th March 2021. The ESIAs should be read in conjunction with this ESMP. 

2.3 MULTILATERAL AGREEMENTS AND BIODIVERSITY PROTOCOLS  

 Tuvalu is a signatory to international and regional agreements and conventions that are related to 
the environment. They include:  

• Protocol to The International Convention for the Prevention of Pollution from Ships 1978 
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• International Convention on Standards of Training, Certification and Watchkeeping For Seafarers 
1978 

• International Plant Protection Convention 1979 

• United Nations Convention on The Law of The Sea 1983 

• Convention for The Protection of The Ozone Layer 1985 

• Convention for The Protection of The Natural Resources and Environment of The South Pacific 
Region1987 

• Protocol for The Prevention of Pollution of The South Pacific Region by Dumping 1986 

• United Nations Framework Convention on Climate Change 1992 

• Convention on Persistent Organic Pollutants 2001 

• International Convention on The Control of Harmful Anti-Fouling Systems on Ships 2001 

• International Convention for The Control and Management of Ships' Ballast Water and Sediments 
2004 

• Paris Agreement under the United Nations Framework Convention on Climate Change 2016. 

2.4 UNDP SOCIAL AND ENVIRONMENTAL STANDARDS 

 UNDP’s Social and Environmental Standards (SES) underpin the organisations commitment to 

mainstream social and environmental sustainability into its programs and projects.  The SES are 

an integral component of UNDP’s quality assurance and risk management approach to 

programming.  Further details on the UNDP SES are available on the UNDP website.  

 The UNDP SES have been applied during the development of the project. The SES objectives are 

to: 

• strengthen the social and environmental outcomes of programmes and projects; 

• avoid adverse impacts to people and the environment; 

• minimize, mitigate, and manage adverse impacts where avoidance is not possible; 

• strengthen UNDP and partner capacities for managing social and environmental risks; and 

• ensure full and effective stakeholder engagement, including through a mechanism to respond 

to complaints from project-affected people. 

 The project has been screened against the UNDP SES using the UNDP Social and Environmental 

Screening Procedure (SESP) template.  The screening indicated that the project would trigger most 

of the UNDP social and environmental standards (Table 1).   
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Table 1 Summary of UNDP Social and Environmental Standards Triggered by the Project and their Requirements for the Project 

 

T
ri

g
g

e
re

d
 

Requirements Relevant to Project 

 

 

Relevant Tuvaluan Polices, Legislation, 

Regulations 

Programming Principles  

Human Rights No   

Gender Equality and 

Women’s Empowerment 
Yes 

• Promotion of gender equality and the empowerment of 

women. 

The Constitution of Tuvalu 2008 

Employment Act 2008 

Family Protection and Domestic Violence Act 

2014 

National Human Rights Institution of Tuvalu Act 

2017 

Leadership Code Act 2008 

Project Level Standards  

Standard 1. Biodiversity 

Conservation and 

Sustainable Natural 

Resource Management 

Yes 

• Precautionary approach to be applied. 

• Risk identification and assessment:  Identify and address 

direct and indirect impacts on natural resources, 

biodiversity, ecosystems and ecosystem services. 

• Use of experts. 

• Siting preference. 

• Modified habitats and natural habitats. 

• Risk reduction measures follow a mitigation hierarchy 

that favours avoidance of potential adverse impacts over 

minimization, mitigation where adverse residual impacts 

Conservation Areas Act 2008 – provides for the 

declaration and management of conservation 

areas and related purposes. 

Environmental Protection 2008 – provides for 

the protection of the environment in Tuvalu and 

related purposes. 

Biosecurity Act 2017 – an Act to establish the 

biosecurity administration for the safe 

importation and monitoring of animals, plants 

and their products into Tuvalu. 

Wildlife Conservation Act 2008 – provides for 

the conservation of wildlife. 
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remain, and, as a last resort, application of offset and 

compensation measures. 

• Management of ecosystems services – avoid adverse 

impacts. 

• no adverse impacts on critical habitats. 

• under no circumstances will species known to be invasive 

be introduced into new environments. 

• Avoid, and where avoidance is not possible, minimize 

adverse impacts on soils, their biodiversity, organic 

content, productivity, structure, water-retention capacity. 

Standard 2. Climate 

Change and Adaptation 
Yes 

• Climate change and disaster risk analysis, planning and 

implementation – assess for climate change and disaster 

risks and their impacts to project activities and outputs as 

well as the possibility that project activities could increase 

exposure to such risks. 

Climate Change Resilience Act 2019 - to build 

the resilience of Tuvalu’s infrastructure, built 

environment and communities through effective 

adaptation and disaster preparedness actions; 

to manage Tuvalu’s natural resources, 

environment, ecosystems and biodiversity to 

promote their resilience to the impacts of 

climate change; to protect specific needs, taking 

into consideration special circumstances of 

Tuvalu and its vulnerability to the adverse 

effects of climate change; to promote and 

support Tuvalu’s islands, industries and 

communities to adjust to the changes and 

impacts arising from reducing greenhouse gas 

emissions across the economy; coordinating 

planning efforts on climate change adaptation 

initiatives. 

Standard 3. Community 

Health, Safety and Working 

Conditions 

Yes 

• Protect communities from hazards caused and/or 

exacerbated by project activities (including flooding, 

landslides, contamination or other natural or human-

made hazards), disease, and the accidental collapse or 

failure of project structural elements. 

Public Health and Safety Regulations (Revised 

1990) - these regulations set out the required 

standards in and around villages for maintaining 

public health. 
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• Assess the risks to, and potential impacts on, the safety 

of affected communities during the design, construction, 

operation, and decommissioning of projects and 

establish preventive measures and plans to address 

them in a manner commensurate with the identified risks 

and impacts. 

• Avoid or minimize the potential for community exposure 

to health risks and diseases that could result from or be 

exacerbated by project activities. 

• Infrastructure design and safety to be in accordance with 

national legal requirements, good international practices, 

and any international obligations and standards.   

• For construction activities, ensure appropriate control of 

site access, use of appropriate personal protective 

equipment, safely designed work platforms, appropriate 

engineering and administrative controls, and safety 

barriers. Construction personnel will have appropriate 

qualifications and training. 

• Apply concept of universal access in the design and 

construction of facilities and services. 

• Avoid, or where avoidance is not possible, minimize 

potential community exposure to hazardous materials 

and substances that may be utilized in or released by 

project activities. 

• Be prepared for emergencies e.g. plans, training, 

equipment. and resources. 

• Avoid, mitigate, and manage the risks and potential 

adverse impacts on health and safety of communities 

arising from the influx of project-related workers. 

• Avoid, or where avoidance is not possible, minimize such 

adverse impacts and implement appropriate mitigation 

Quarantine Act 1931 – measures for the 

inspection, exclusion, detention, observation, 

segregation, isolation, protection, treatment, 

sanitary regulation and disinfection of vessels, 

persons, goods and things in order to prevent 

the introduction or spread of diseases or pests. 

Climate Change Resilience Act 2019 - 

contribute to the protection of the climate 

system for the benefit of present and future 

generations of humankind; to support 

vulnerable communities and populations and 

promote social justice and intergenerational 

equity on matters related to this Act; and to the 

greatest extent possible, guarantee the security 

of the people of Tuvalu from the impacts of 

climate change, to ensure their sustainability 

and to maintain national sovereignty. 

Emergencies and Threatened Emergencies 

(Special Powers) Act 2008  

Employment Act 2008: 

- Part 2 establishes employment 
relationships, including written 
contracts, wages and conditions.  Part 
11 covers requirements for the care of 
workers. 

- Part 5 covers equal employment 
opportunities, while Part 6 deals with 
OHS. 

- Part 3 deals with the employment of 
young persons and specifies no child 
labour.  Part 4 prohibits the worst forms 
of child labour and forced labour. 

- Part 7 gives the right to trade unions 
and employer organisations and Part 8 
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measures that aim to maintain the value and functionality 

of ecosystem services of relevance to local communities. 

• Emergency preparedness:  ensure that all parties 

involved in the project are prepared to respond to 

accidental and emergency situations. 

• Risks associated with influx of workers. 

• Impacts on ecosystem services which may result in 

adverse health and safety risks to communities. 

• Terms and conditions of employment – written labour 

management procedures.  Workers to be advised of 

conditions of their employment. 

• Non-discrimination and equal opportunity. 

• Workers organizations – freedom of association and 

recognition of the right to collective bargaining 

• No forced or child labour. 

• Occupational health and safety - protect and promote the 

safety and health of workers. 

• Workplace grievance mechanism (distinct from project-

level grievance 

deals with collective bargaining.  See 
also Trade Unions Act 1946. 

- Part 9 covers workplace grievance and 
settlement of disputes.  Also see Tuvalu 
Industrial Relations Code 2008. 

Workmen’s Compensation Act 1949 – makes 

provision for compensation for injured workers. 

Standard 4. Cultural 

Heritage 
No 

  

Standard 5. Displacement 

and Resettlement 
No 

• Avoid, minimize, and mitigate physical and economic 

displacement. 

Laws of Tuvalu Act 1987– provides guidance for 

determination and recognition of customary law 

including on rights in, over or in connection with 

‘native land’. 

Tuvalu Land Code 2008 

Standard 6. Indigenous 

Peoples 
Yes 

Rights and welfare of indigenous people is not to be 

compromised. 

The Constitution of Tuvalu 2008 
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The population of Tuvalu can be considered indigenous, 

therefore Standard 6 is triggered.  However, as Standard 6 

applies to almost all the population, it is considered that a 

separate Indigenous Peoples Plan is not required, rather the 

requirements of the Standard have been integrated into the 

project safeguard documents. 

This is discussed further in 2.4.1. 

National Human Rights Institution of Tuvalu Act 

2017 

 

Standard 7. Pollution 

Prevention and Resource 

Efficiency 

Yes 

• Pollution prevention: avoid release of pollutants, where not 

avoidable, minimise and/or control intensity and mass flow 

of their release. 

• Wastes:  seek to avoid generation of waste, where not 

possible adopt waste management hierarchy (reduce, 

reuse, recycle). 

• Hazardous materials: avoid or minimise and control 

release and exposure to hazardous materials.  

• Resource efficiency:  design and implement project in 

manner that promotes efficient use and consumption of 

resources. 

Environmental Protection Act 2008 – Part 6 

covers pollution control and waste management 

and resource efficiency.  Part 7 deals with 

international and regional environmental 

obligations. 

Waste Management Act 2017 and Waste 

Operations and Services Act 2009 – Acts for 

defining roles and responsibilities for waste 

management, including planning, and for the 

collection and disposal of solid wastes and other 

waste related operations. 

Marine Pollution Act 1992 – and Act to make 

provision for preventing and dealing with 

pollution of the sea, and to enable effect to be 

given to the international conventions for the 

prevention of marine pollution and protection of 

the marine environment. 

Petroleum Act – regulates the importation, 

storage and sale of petroleum and provides for 

matters relating and incidental thereto. 
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2.4.1 UNDP Standard 6 – Indigenous Peoples 

2.4.1.1 Background to update 

 Due to an updated UNDP Guidance Note on Standard 6 – Indigenous Peoples in 2021, some minor 
reframing of the ESMP has been required.  This section provides the background and an 
explanation of implications. 

 Implementation of TCAP commenced in August 2016.  At that time, the safeguards risk assessment 
using SESP did not identify indigenous peoples as being present in the project area or at risk from 
the project as the population of Tuvalu is largely Polynesian (with the exception of a small number 
of expatriate workers). 

 However, an update in December 2020 to the UNDP Guidance Note on Standard 6 clarified 
assessment of country-wide populations of indigenous peoples, which meant that the SESP 
question on indigenous peoples for the TCAP project needed to be revisited and the SESP 
amended to reflect the presence of a country-wide population of indigenous people.     

 It is important to recognise that this change in triggering of Standard 6 by the project has not been 
caused by any changes in the project impacts, nor the discovery of any minority groups.  As a 
result, the changes to the ESMP should be considered as minor reframing; the mitigation 
measures, particularly those associated with indigenous peoples, such as inclusion, consultation, 
gender, consent etc have been clarified and reinforced to reflect their application to indigenous 
peoples. For this reason, it has been determined that a separate Indigenous Peoples Plan is not 
required. 

2.4.1.2 Defining the population as indigenous 

 For purposes of the SES, UNDP identify distinct collectives as "indigenous peoples" if they satisfy 
any of the more commonly accepted definitions of indigenous peoples, regardless of the local, 
national and regional terms applied to them.  Table 2 lists the characteristics used to define IPs 
and demonstrates that the population of Tuvalu meets them. 

Table 2 How Tuvaluans satisfy the definitions of IPs 

Characteristics of 

Indigenous Peoples 

Case in Tuvalu 

Self-identifies as indigenous The Constitution of Tuvalu contains the following in its Preamble: “…the 

stability of Tuvaluan society and the happiness and welfare of the people 

of Tuvalu, both present and future, depend very largely on the 

maintenance of Tuvaluan values, culture and tradition, including the 

vitality and the sense of identity of island communities and attitudes of 

co-operation, self-help and unity within and amongst those communities. 

Amongst the values that the people of Tuvalu seek to maintain are their 

traditional forms of communities, the strength and support of the family 

and family discipline.” 

“The majority of the population of Tuvalu is Polynesian. Other than a 

small number of expatriate workers, there are few migrants in Tuvalu 

and no minority populations.”2    

Has pursued their own 

concept and way of human 

The Tuvaluan lifestyle has been Westernized to an extent.  Most 

Tuvaluans live in villages of a few hundred people, tend their gardens, 

 
2 UNHCR refworld https://www.refworld.org/docid/4954ce5323.html accessed 21 May 2021 
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development in a given 

socio-economic, political and 

historical context 

and fish from handcrafted canoes. Traditional music and dancing still 

enjoy a strong following, along with Western forms.  Tuvaluan life, 

despite modernization, still rests on a firm traditional base that 

emphasizes the importance of community consensus and identity.3 

Traditional island meeting halls or falekaupule / maneapa, are important 

buildings as they are where important matters are discussed and are 

also used for wedding celebrations and community activities, such as a 

fatele involving music, singing, and dancing.   

Has maintained a distinct 

group identity, languages, 

traditional beliefs, customs, 

laws and institutions, 

worldviews and ways of life 

The Tuvaluan language and English are the national languages of 

Tuvalu.  Tuvaluan is of the Ellicean group of Polynesian languages, 

distantly related to all other Polynesian languages.  The Tuvaluan 

language is spoken by virtually everyone in Tuvalu. 

The traditional community system still survives to a large extent in 

Tuvalu. Each family has its own task, or salanga, to perform for the 

community, such as fishing, house building or defence. The skills of a 

family are passed on from parents to children. 

Falekaupule is used as the name of the council of elders – the traditional 

decision-making body on each island. Under the Falekaupule Act, 

Falekaupule means "traditional assembly in each island...composed in 

accordance with the Aganu of each island". Aganu means traditional 

customs and culture.  So it can be seen that traditional law and customs 

have been enshrined in the newer written laws of Tuvalu and are still 

practiced. 

Exercises control and 

management of the lands, 

natural resources, and 

territories that they have 

historically used and 

occupied 

Tuvalu became an independent country in 1978. 

The Constitution of Tuvalu states that it is "the supreme law of Tuvalu" 

and that "all other laws shall be interpreted and applied subject to this 

Constitution"; it sets out the Principles of the Bill of Rights and the 

Protection of the Fundamental Rights and Freedoms. 

Tuvalu is a parliamentary democracy. The unicameral Parliament has 

15 members, with elections held every four years. 

Each island has its own high-chief, or ulu-aliki, and several sub-chiefs 

(alikis). The community council is the Falekaupule (the traditional 

assembly of elders) or te sina o fenua (literally: "grey-hairs of the land"). 

The ulu-aliki and aliki exercise informal authority at the local level. Ulu-

aliki are always chosen based on ancestry. Under the Falekaupule Act 

(1997), the powers and functions of the Falekaupule are now shared 

with the pule o kaupule (elected village presidents; one on each atoll) 

Existence pre-dates 

colonization 

The first inhabitants of Tuvalu were Polynesians, so the origins of the 

people of Tuvalu can be traced to the spread of humans out of Southeast 

Asia, from Taiwan, via Melanesia and across the Pacific islands of 

Polynesia. 

Various names were given to individual islands by the captains and 

chartmakers on visiting European ships. In 1819 the island of Funafuti, 

 
3 https://www.britannica.com/place/Tuvalu 
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was named Ellice's Island; the name Ellice was applied to all nine 

islands.  The Ellice Islands came under Great Britain's sphere of 

influence in the late 19th century as the result of a treaty between Great 

Britain and Germany relating to the demarcation of the spheres of 

influence in the Pacific Ocean.   

The Ellice Islands were administered as British protectorate by a 

Resident Commissioner from 1892 to 1916 as part of the British Western 

Pacific Territories (BWPT), and then as part of the Gilbert and Ellice 

Islands Colony from 1916 to 1976. The United States claimed Funafuti, 

Nukufetau, Nukulaelae and Niulakita under the Guano Islands Act of 

1856. This claim was renounced under the 1983 treaty of friendship 

between Tuvalu and the United States. 

In 1974, the Ellice Islanders voted for separate British dependency 

status as Tuvalu, separating from the Gilbert Islands, which became 

Kiribati upon independence.  

Tuvalu became fully independent within the Commonwealth on 1 

October 1978.  

 

 Based on the above, the population of Tuvalu can be considered indigenous and Standard 6 
applies. 

 The UNDP Standard 6 Guidance Note (2020) provides the following advice: “In countries in which 
all or nearly all people meet the characteristics of indigenous and in countries that are inhabited 
entirely or largely by different indigenous peoples”, the standard still applies. The objective is, as in 
all other countries, to ensure that those indigenous peoples’ communities that are potentially 
affected by the project are able to voice their interests and concerns through meaningful 
consultation processes and to have their rights respected.”  So, UNDP SES Standard 6 is triggered 
and the SESP checklist for the project has been amended to reflect this. 

2.4.1.3 Meeting requirements of Standard 6 

 For Projects that may affect indigenous peoples, mitigation and management measures are 
typically contained in an Indigenous Peoples Plan (IPP), the IPP acts like an ESMP focussed on 
IPs.  However, as almost all the population of Tuvalu can be considered IPs, then the requirements 
of an IPP can be met through the Project Document and associated safeguard documents in 
particular the safeguard documents:  ESMP and SEP/GRM. 

 The project is meeting the requirements of Standard 6 Indigenous Peoples through the key project 
documentation, in particular the Funding Proposal, ESMP, SEP, GAAP.  Table 3 summarises the 
requirements of Standard 6 and how they are being met by the project. 
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Table 3 Meeting requirements of Standard 6 

Respect for domestic and international 
law: Ensure respect for domestic and 
international law regarding rights of 
indigenous peoples (IPs). Do not 
participate in a Project that violates the 
human rights of indigenous peoples as 
affirmed by Applicable Law and the UN 
Declaration on the Rights of Indigenous 
Peoples (UNDRIP) (Requirement 4)  

 

SESP and ESIA have assessed risks 
associated with project and determined that 
project does not violate human rights. 

The project will meet both domestic and 
international law.  Relevant laws have been 
included in the ESMP. 

Identification of indigenous peoples: 
Identify indigenous peoples who may be 
affected by Project activities utilizing range of 
criteria (Req. 5) 

Assessment has determined that the 
majority of Tuvaluans can be considered as 
IPs. 

Refer ESMP Table 2 

Land, territory and resources: Recognize 
rights of indigenous peoples to lands, 
territories and resources. Include measures to 
promote such recognition when necessary for 
Project activities (Req. 6) 

The Tuvalu Native Lands Act prevents the 
alienation of land, that is only a native 
person (Tuvaluan) can own land. 

As noted, Tuvaluans are considered IPs, 
therefore all lands owned by IPs 

Legal personality: Recognize rights of 
indigenous peoples to legal personality. 
Include measures to promote such 
recognition when necessary for Project 
activities (Req. 7) 

The project is compliant with Tuvaluan law, 
which ensures individuals rights to legal 
personality. 

The SEP is inclusive and includes a GRM 
that can be utilised by any person. 

Involuntary resettlement: Prohibit forcible 
removal of indigenous peoples from lands 
and territories and ensure no relocation 
without free, prior and informed consent 
(FPIC) (Req. 8)  

The project does not require involuntary 
settlement. 

Full, effective and meaningful 
participation: Ensure full, effective 
meaningful participation of affected 
indigenous peoples throughout project cycle 
and seek FPIC on any matters that may affect 
rights and interests, lands, territories, 
resources, and traditional livelihoods (Req. 9) 
(also relocation and appropriation of cultural 
heritage) 

Project has been designed in consultation 
with communities.  EISAs included 
discussions with potentially affected 
communities. 

Stakeholder Engagement Plan (SEP) 
provides framework for ongoing consultation 
and mechanisms for feedback. 

The SEP contains requirements for FPIC 
and procedures for obtaining.  The traditional 
land ownership structures may require FPIC 
to be obtained prior to any activities that 
require use of land. 

ESMP specifies the need for ongoing 
consultation. 

The Falekaupule Act 1999 provides a 
mechanism for all Tuvaluans to be involved 
in governance.  The Act brings together the 
responsibilities of the traditional leaders 
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(Falekaupule) and the elected leaders 
(Kaupule). The Falekaupule/Kaupule are the 
legal representatives for IPs in Tuvalu and 
are key stakeholders in the project. 

The PMU and Board includes Tuvaluans (ie 
IPs) 

Prior social and environmental 
assessment: Ensure prior social and 
environmental impact review/assessment if 
Project may affect rights, lands, territories and 
resources of indigenous peoples (Req. 10) 

ESIAs have been undertaken to assess the 
potential impacts associated with the project.  
IP communities were involved in the 
assessments. 

The ESIAs have been disclosed to the public 
and comments invited. 

Appropriate benefits: Ensure equitable 
sharing of benefits in culturally appropriate 
manner (Req. 11) 

The project will increase the climate 
resilience of Tuvalu as a nation.  The largest 
component of the project is the physical 
structures along of sections of the shoreline, 
which will improve protection of the 
urbanised areas of each of the three islands 
where construction will take place. 

Institutional capacity building will result in 
improved planning and governance capacity 
that will be benefit all Tuvaluans. 

Support rights implementation: Support 
countries to implement their human rights 
duties and obligations regarding the rights of 
indigenous peoples (Req. 12) 

The SEP, ESMP and Gender Strategy and 
Action Plan (GSAP) all support human 
rights. 

By leading by example, the project is 
assisting Tuvalu to implement their human 
rights duties and obligations. 

Special considerations: Pay particular 
attention to rights and special needs of 
women and girls and marginalized indigenous 
peoples; respect, protect and promote rights 
of uncontacted or voluntarily isolated peoples; 
respect, protect, and conserve cultural 
heritage of indigenous peoples and ensure 
FPIC before use or appropriation (Req. 13) 

A GSAP has been prepared for the project. 

The SEP outlines how communities will be 
consulted and contains guidelines for 
achieving FPIC. 

The project does not involve uncontacted or 
voluntarily isolated peoples. 

 

Indigenous Peoples Plan: Develop 
Indigenous Peoples Plan (IPP) for Projects 
that may affect rights, lands, territories and 
resources of indigenous peoples. IPP 
summarizes potential impacts and documents 
culturally appropriate mitigation measures 
(Req. 14) 

As all Tuvaluans are IPs, rather than there 
being separate, discrete groups, the project 
has incorporated the components usually 
contained in an IPP into the overall project 
documents, in particular safeguard 
documents (ESMP, SEP/GRM, GSAP, M&E 
Framework etc).  This avoids considerable 
duplication that would occur with a separate 
IPP. 

Monitoring: Ensure participatory approach to 
verifying Project designed in manner 
consistent with Standard 6 and ensure 
arrangements for participatory joint 

As previously noted, Tuvaluans are 
considered IPs, therefore the monitoring 
(both formal and informal) of the project by 
the public, government agencies, TCAP 



   
   

TCAP ESMP revised September 2021 Environmental and Social Management Plan 

2-Sept 21 Tuvalu Coastal Adaptation Project 22 

monitoring of Project implementation with 
indigenous peoples 

PMU and Board represents participation by 
IPs. 

The project ESMP includes requirements for 
monitoring implementation of mitigation 
measures.  The SEP requires 
recording/monitoring all consultation 
activities and feedback/complaints.  There is 
also a project M&E framework.  

The Falekaupule assembly provides a legally 
independent and formal mechanism for the 
reporting of project activities and provision of 
feedback by community. 

 

3 SCREENING OF NEW OR CHANGED PROJECT ELEMENTS 

 The UNDP SES and GCF Environmental and Social Safeguards (ESS) applies to all phases of the 
project, therefore, during project implementation, it will be necessary to screen any new or 
significantly modified sub-activities prior to implementation. Initial screening would be against the 
exclusion list (below) to determine whether it can be included in the project. Any activities that meet 
the criteria of the exclusion list (below) will not be considered further. 

 Once determined the activity doesn’t trigger any of the exclusion criteria, the proposed new or 
modified sub-activity would be screened further using the UNDP SESP. 

3.1 EXCLUSION LIST 

 No activities considered potentially “high-risk” when screened using the UNDP SESP will be 
permitted. 

 In addition, any new sub-projects will be screened against the following “negative list” or “exclusion 
list”.  Sub-projects will be deemed ineligible for the project if they: 

• Involve significant conversion or degradation of natural habitats and/or may cause measurable 
adverse impacts to critical natural habitats;  

• Risk the introduction of alien and potentially invasive alien species; 

• May negatively affect endangered species; 

• Involve physical or economic displacement of people; 

• Could result in damage or loss to cultural heritage; 

• Do not meet minimum design standards with poor design or construction quality, particularly if 
located in vulnerable areas; or 

• Require or involve:  

o Production or trade in any product or activity deemed illegal under host country laws or 
regulations or international conventions and agreements;  

o Purchase, application or storage of harmful pesticides or hazardous materials; 

o Production or activities involving forced labour / harmful child labour; 

o Production or trade in wood or other forestry products from unmanaged forests; or 
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o Trade in wildlife or wildlife products regulated under CITES (Convention on International 
Trade in Endangered Species of Wild Fauna and Flora).  

3.2 SCREENING, ASSESSMENT & MANAGEMENT PROCESS FOR UNDEFINED SUB-
PROJECTS 

 This section sets out a process for screening sub-projects and associated elements during project 
implementation. Any sub-project and associated elements developed during the Project that have 
not been excluded based on the exclusion list above should be evaluated according to the 
screening process described below to determine the potential risk of associated environmental and 
social impacts, and associated mitigation options.   

 The process consists of the following steps: 

• Step 1: In developing Terms of Reference, new or amended activities shall be screened and 
categorized with the UNDP SESP template by the appropriate officer in the project team. Based 
on the SESP, a decision will be made to proceed with further project formulation, or to “design out” 
potential adverse impacts, by modifying the proposal to ensure it remains within Moderate or Low 
risk categories and identify relevant safeguards instruments.  

Sub-projects will also be screened against Tuvalu Law as part of Step 1.  Activities will be 

assessed against DoE requirements to determine whether an ESIA will be required. 

• Step 2: Preparation of required safeguards instruments of the appropriate scope and scale, as 
required for compliance with UNDP SES and national law (e.g. ESIA &/or ESMP) including 
stakeholder consultations, as necessary. 

• Step 3: Review of prepared safeguards instruments as per Tuvalu law and UNDP/GCF safeguards 
policies; additional stakeholder consultations as deemed necessary. 

• Step 4: Disclosure of approved instruments locally and on UNDP’s website.  In the case of 
moderate risk activities, the ESIA and/or ESMP will be disclosed at least 30 days in advance of the 
approval decision. The reports will be submitted to GCF and made available to public via electronic 
links in both UNDPs and the GCF’s websites, as well as in locations convenient to affected peoples 
as per the requirements of UNDP and GCF Information Disclosure Policies and Section 7.1 of 
(Information Disclosure) of GCF Environmental and Social Policy. 

• Step 5: Implementation, monitoring, reporting and remedial measures. Ongoing consultations and 
community engagement.  
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4 ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENTS 

 As noted in the previous section, the project has been screened against the UNDP SES and a 
number of moderate risks were identified using the UNDP SESP.   

 The areas identified to have moderate risk included: 

• Stakeholder expectations and consultation 

• Impacts on terrestrial and marine habitats 

• Terrestrial and marine noise 

• Natural hazards (cyclones, storm surges and climate change) 

• Population of Tuvalu can be considered as Indigenous Peoples (as per UNDP Standard 6) 

• Worker and community safety associated with construction and UXO 

• Potential for spills from vessels, machinery or fuel storage areas 

• Impacts from influx of workers 

• Changes to land use owned by the Kaupule. 

 Other areas of risk include: 

• Design of structures 

• Employment opportunities for women 

• Waste management 

• Material handling – stockpiles and laydown areas 

• Gender, social inclusion and gender-based violence 

• Community services and infrastructure 

• Community engagement. 

 Tuvaluan law required the preparation of ESIAs for the Funafuti, Nanumea and Nanumaga works. 
Two ESIAs have been produced (one for the Funafuti works and one for the works on Nanumea 
and Nanumaga) to ensure integration of environmental and social stewardship into the project as 
required by Tuvalu’s Environmental Protection (Environmental Impact Assessment) Amendment 
Regulations 2017 and to also fulfill the requirements of the Green Climate Fund’s project approval 
process. 

 The ESIAs documented baseline conditions and assessed the potential impacts that the project 
could have based on the project proposal at that time.  For details on the potential impacts refer to 
the two ESIAs. 

 Both ESIAs were submitted to the DoE for assessment and public disclosure.  The Government of 
Tuvalu subsequently approved the proposed developments and issued development conditions, 
which included the preparation of Construction ESMPs (C-ESMPs). 

 The ESIAs also contain recommended mitigation measures to manage impacts and identified a 
number of plans that should be prepared.  A series of overarching environmental and social plans 
have already been developed, including: 

• Environmental and Social Management Plan (this document) 

• Stakeholder Engagement Plan (including Grievance Redress Mechanism) 

• Gender Strategy and Action Plan 
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 This ESMP builds upon the recommendations of the ESIAs develops them into a set of 
management and mitigation strategies that can be applied across the various project activities, and 
which will assist in developing sub-plans.  

 The Contractor for the TCAP works will be required to produce C-ESMPs. The C-ESMPs will 
provide details as to how the outcomes required by the ESIAs and the ESMP be achieved i.e. the 
C-ESMPs will provide site level detail of what mitigation measures will be applied and where.  The 
C-ESMPs will need to be reviewed and approved by the TCAP PMU and DoE and disclosed prior 
to commencement of civil works.  

 The following sub-plans are required prior to commencement of construction activities: 

• C-ESMPs 

• Dredge Management Plan and Sampling and Analysis Plan 

• Dredge Fill and Operation Plan 

• Waste Management Plan 

• Emergency and Spill Response Plan 

• UXO/ERW Plan 

• Erosion Drainage and Sediment Control Plan 

• Code of Conduct 
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5 ENVIRONMENTAL AND SOCIAL MANAGEMENT STRATEGIES 

 This section identifies the key environmental and social indicators identified for the project and 
outlines respective management objectives, potential impacts, and management strategies. 

 This section further addresses the need for monitoring and reporting of environmental performance 
with the aim of communicating the success and failures of control procedures, distinguish issues 
that require rectification and identify measures that will allow continuous improvement in the 
processes by which the projects are managed. 

 Environmental and social strategies have been devised to mitigate potential impacts during delivery 
of the project in the following areas: 

• Ecology (FF) 

• Groundwater (GW) 

• Surface Water (SW) 

• Air Quality (AQ) 

• Noise and Vibration (NV) 

• Erosion, Drainage and Sediment Control (EC) 

• Waste Management (WM) 

• Unexploded Ordinance (UXO) 

• Social Management (SM) 

• Archaeology and Cultural Heritage (CH) 

• Emergency Response (ER). 

5.1 ECOLOGY 

5.1.1 Background 

5.1.1.1 Terrestrial 

 Of the approximately 200 plants species recorded in Tuvalu, it is estimated about 50 are 
indigenous. Most of the exotic species are ornamental, food plants or weeds.  There are no endemic 
plant species unique to Tuvalu, and almost all the indigenous plants are widespread, easily 
dispersed pantropical, Indo-Pacific, or pan-Pacific coastal species that are adaptable to 
environments with loose shifting sands, high salinity, strong sunlight, periods of drought, and poor 
soil development. 

 There are no indigenous land mammals, amphibians, or freshwater fishes in Tuvalu. There are a 
number of terrestrial reptiles, all lizards, one of which is Tuvalu’s only recorded endemic vertebrate, 
the Tuvalu Forest Gecko (Lepidodactylus tepukapili), which is found on Tepuka Islet, Funafuti 
(NBSAP, 2016).4 Of particular importance are 28 species of indigenous birds, approximately 20 of 
which are sea birds, and a few are migratory species5.  

 Notable terrestrial invertebrates are land and shore crabs including Paikea (Cardisoma rotundum), 
Tupa (Cardisoma carniflex), kamakama (Grapsus albolineatus), a range of hermit crabs, uga 
(Coenobita spp) and the coconut crab, uu (Birgus latro). Seven of the crab species are reported to 
be eaten in Tuvalu with most of the smaller crabs being used as fish bait and bait for bird traps 

 
4 Tuvalu 5th National Biodiversity Strategy and Action Plan, Ministry of Foreign Affairs, Trade, Tourism, Environment and Labour, 2016 
5 Watling, D. 1998. Funafuti Marine Conservation Area, Tuvalu. Report of the bird survey. Environmental Consultants Fiji, Suva 
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(NBSAP 5). Also important are a range of land snails, misa (Melampis spp) used to make shell leis 
(ula) and handicrafts. 

 There are a number of pest species, both animals and plants, that occur in Tuvalu, including pigs, 
kou leafworm, yellow crazy ants, coconut scale insect, pink mealybug, black mirid garden flea 
hoppers, aphids, delphacid planthopper, fruit flies, and Wedelia or trailing daisy. 

5.1.1.2 Marine 

 The current IUCN Red List database indicates that for Tuvalu there are a total number of 1023 of 
animal species listed, including those that are endangered, vulnerable and near threatened. A large 
proportion of those species are lower risk/least concern and/or data deficient. These include several 
species of sharks and rays, sea snakes, whales, marine turtles, and corals from at least 12 families. 

 The living reef systems and reef flats around the islands of Tuvalu produce the sand that is on the 
islands.  Coral cover and species density vary from location to location.  For coral species, reef 
surveys undertaken for the WB MCIRO project show that, only three families of coral were 
identified: Merulindae (one Favites Sp.), Pocilloporidae (two Pocilloporal Spp.) and Poritidae (one 
Poirities Sp.). In the IUCN Red List species-specific information for the south-west pacific marine 
region, all Favites Spp., Pocilloporal Spp., and Poirities Spp. are listed as vulnerable. In the project 
survey Site No. 146 recorded 3 of these 4 vulnerable species and Site No. 145 recorded the 
remaining one. Most corals in the south-west pacific are listed as vulnerable or higher on the IUCN 
Red List.   

 Tuvalu has recorded 607 species of fish in its waters, with the commonly calculated Coral Fish 
Diversity Index (CFDI) bringing the estimated number of fish for Tuvalu to 711 species. A 
comparison between Tuvalu’s CFDI and comparable Indo-Pacific locations shows that Tuvalu’s 
fish diversity is close to the upper third of the regional estimates.  

5.1.1.3 Invasive Seaweed 

 The rapid spread of a non-native brown seaweed (Sargassum polycystum) in Fogafale lagoon, 
beginning in 2011, is a major concern with its dense coverage reducing sunlight and outcompeting 
corals and making fishing difficult. It is suspected that the seaweed was brought via international 
shipping (through ballast waters, hulls, or anchors), possibly from Wallis and Futuna where it is 
present.  

5.1.2 Performance Criteria 

 The following performance criteria are set for the construction of the projects: 

• no clearance of vegetation outside of the designated clearing boundaries; 

• no death to native fauna as a result of clearing activities; 

• no deleterious impacts on aquatic environments and terrestrial habitats; 

• no introduction of new weed species as a result of construction activities; and 

• no increase in existing weed proliferation within or outside of any project footprint as a result of 
construction activities. 

5.1.3 Monitoring 

 A flora and fauna monitoring program will be implemented (see Table 4).  

 Weed monitoring will be undertaken and appropriate action taken in the event of alien or noxious 
species being identified. 

 The delivery organisation/contractor will, when undertaking works, compile a weekly report to TCAP 
outlining: 

• any non-conformances to this ESMP; 
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• the areas that have been rehabilitated during the preceding week; and 

• details of the corrective action undertaken. 

5.1.4 Reporting 

 All flora and fauna monitoring results and/or incidents will be tabulated and reported as outlined in 
the ESMP. The TCAP and DoE must be notified in the event of any suspected instances of death 
to native fauna and where vegetation if detrimentally impacted. 
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Table 4 Flora and Fauna Management Measures 

Issue Control Activity (and Source) Action 

Timing 

Responsibility Monitoring and 

Reporting 

FF1. Habitat loss 

and disturbance 

of fauna 

FF1.1: Limit vegetation clearing and minimise habitat disturbance 

through adequate protection and management of retained vegetation. 

During 

construction 

Contractor Maintain records 

FF1.2: Minimise noise levels and lighting intrusion throughout 

construction and operation in the vicinity of any sensitive locations. 

During 

construction 

Contractor Daily and 

maintain records 

FF1.3: Ensure that all site personnel are made aware of sensitive 

fauna/habitat areas and the requirements for the protection of these 

areas. 

During 

construction 

Contractor Daily and 

maintain records 

FF1.4: Minimise disturbance to on-site fauna and recover and rescue any 

injured or orphaned fauna during construction and operation. 

During 

construction 

Contractor Maintain records, 

Report  

FF2. Introduced 

flora and weed 

species 

FF2.1: Implement an ESCP to reduce the spread of weeds through 

erosion and sediment entering any waterways and therefore spreading. 

Pre and during 

construction 

Contractor Maintain records 

FF2.2: Revegetate disturbed areas using native and locally endemic 

species that have high habitat value. 

During 

construction 

Contractor As required and 

maintain records 

FF2.3: Minimise disturbance to mature remnant vegetation, particularly 

canopy trees. 

During 

construction 

Contractor Maintain records 

FF2.4: Seed is to be weed free. Operation Contractor Maintain records 

 FF2.5: Environmental weeds and noxious weeds within the project 

footprints shall be controlled. 

During and 

post 

construction 

Contractor Weekly and 

maintain records 
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5.2 GROUNDWATER 

5.2.1 Background 

 Limited groundwater is available on all the islands. The majority of islands have wells, some wells 
are just holes dug down to the groundwater lens and are not protected from contamination and 
pollution. However, within the villages most wells are protected by coral stone walls, capped, and 
provided with hand pumps (diaphragm type) with latrines often adjacent. Water quality is often poor. 

 Well water is now seldom used for drinking and it has been observed that during periods of low 
rainfall the quality can deteriorate and become more saline. Groundwater is used for domestic 
needs in the outer islands as an emergency supply in times of drought. Over-extraction in 1999 
and 2000 resulted in groundwater becoming brackish/salty, the water level dropped with serious 
consequences for the vegetation as witnessed in Vaitupu. 

 On many of the islands, groundwater is available under the villages, which is probably why the 
villages were originally settled in that location. However, because of the extensive use of pit latrines 
and septic tanks the water is contaminated, and its use can lead to disease. On Funafuti 
groundwater is only used for feeding pigs, washing pig pens, and flushing toilets. During droughts 
its use extends to washing clothes, bathing, and flushing toilets. 

5.3.1 Performance Criteria 

 The following performance criteria are set for the project: 

• no significant decrease in the quality and quantity of groundwater as a result of construction and 
operational activities in proximity to the projects; and 

• effective implementation of site-specific Erosion, Drainage and Sediment Control Management 
Plans (EDSCPs) and other measures to protect groundwater. 

 By following the management measures set out in the ESMP the project will not have a significant 
impact on water quality across the broader area. 

5.2.2 Monitoring 

 Refer to Table 5 for the requirements for groundwater. 

5.2.3 Reporting 

 All incidents will be tabulated and reported as outlined in the ESMP. The DoE and TCAP must be 
notified immediately in the event of any suspected instances of material or serious environmental 
harm, or if a determined level with respect to water quality is exceeded. 
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Table 5 Groundwater Management Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

GW 1: Increase of 

gross pollutants, 

hydrocarbons, 

metals, and other 

chemical 

pollutants into the 

groundwater. 

GW1.1: Designated areas for storage of fuels, oils, 

chemicals or other hazardous liquids should have 

compacted impermeable bases and be surrounded by a 

bund to contain any spillage. 

Construction and 

operation phase 

DoE/Contractor Keep records 

GW1.2: Undertake refuelling at designated places away 

from water systems. 

All phases All personnel Report any spills 

GW1.3: Check all vehicles, equipment and material storage 

areas daily for possible fuel, oil and chemical leaks.  

All phases All personnel Weekly 

GW1.4: Minimise the use of herbicides, pesticides and other 

chemicals and use only biodegradable herbicides that have 

minimal impact on water quality and fauna. Use only as per 

directions. 

All phases All personnel Maintain records 
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5.3 SURFACE WATER 

5.3.1 Background 

 Output 2 of the Project involves improving the understanding of marine flooding hazard at a 
National level and will implement appropriate coastal works to reduce the threat of marine hazards 
on Fogafale’s lagoon shore and on Nanumaga and Nanumea’s village oceanside shore. 

 Central Fogafale’s nearshore lagoon area has been subject to profound engineering changes since 
WWII when most of this shoreline was subject to reclamation and dredging and destruction of 
natural longshore sedimentary processes. Today this shore is a patchwork of ad hoc seawalls and 
areas of erosion and overall, the shore is unstable and flood prone and greatly changed from its 
original pre-WWII state. Over time, the gradual urbanisation of Fogafale (the National Capital) has 
led to intense overfishing, continual physical disturbance of remnant reefs and near shore areas 
and inevitable nearshore water quality degradation (eutrophication) evidenced by dense thickets of 
macroalgae which now grow routinely in shallow areas. Such macroalgae is a direct indication of 
artificial nutrient enrichment in what are otherwise strictly oligotrophic systems. The recent JICA 
Pilot Gravel Beach Nourishment Project (2012 – 2014) took nearshore lagoon water samples and 
found the concentrations of inorganic nitrogen (NH4) and inorganic phosphorus (PO4) exceeded 
likely thresholds for eutrophication on coral reefs and that live coral cover is now very low. They 
found ongoing poor water quality to be the main cause. 

 Coastal protection infrastructure can result in the movement of fine silt or sediment into the marine 
environment. In the case of Fogafale, none of the coastal protection infrastructure will be 
constructed in protected or pristine environments so deleterious impacts are not expected. 
However, at all locations ambient water quality parameters must be determined and appropriate 
standards and mitigation measures implemented to protect the environment from any potential 
harmful impacts.   

 TCAP does not plan to build any foreshore infrastructure in pristine environments where functional 
sedimentary systems maintain shoreline integrity. This is particularly the situation on Nanumea and 
Nanumaga and interventions will be designed not to disturb functional longshore sedimentary 
systems. 

 The construction of coastal protection infrastructure can result in changes to small and medium 
scale hydrodynamic processes. This is already the case in Fogafale which has a greatly changed 
and disturbed foreshore system. TCAP infrastructure in Fogafale is in fact expected to reduce this 
pre-existing problem in the Central Fogafale nearshore lagoon environment as the planned 
reclamation will reinstate a single, higher energy foreshore environment and reduce the number of 
artificially built, quiet pockets along this shore which can potentially lead to the deposition of fines 
and organic matter and aggravate water quality issues. 

 On the outer islands works are expected to be concentrated above the intertidal zone and thus they 
will not interact with normal or daily hydrodynamic regimes.  

 In one area on Nanumea a foreshore seawall will be reinstated over the footprint of an existing wall 
damaged during TC Pam (the church compound). However, this is the upper intertidal zone and 
the neighbouring soft shore processes have long since adjusted to the presence of a wall in this 
location. Thus, reinstating the wall with a well designed and built structure under TCAP is not 
expected to cause any new problems or change on this shore. In fact, failure to rebuild the old 
broken wall will result in this broader shoreline area gradually readjusting to its former pre-wall 
position of over 60 years ago and consequently a number of properties and homes will be lost, let 
alone those on the church compound.   

5.3.2 Performance Criteria 

 The following performance criteria are set for the construction of the projects: 

• no significant decrease in water quality as a result of construction and operational activities; 
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• no significant decrease in water quality as a result of dredging activities; 

• water quality shall conform to any approval conditions stipulated by DoE and/or other government 
departments, or in the absence of such conditions follow a ‘no worsening’ methodology; and 

• effective implementation of site-specific EDSCPs. 

5.3.3 Monitoring 

 A water quality monitoring program will be developed as part of the C-ESMP. The Site Supervisor 
will be required to conduct a daily visual inspection turbidity within or adjacent to their work area as 
a part of the daily site inspection checklist. Refer to Table 4 for the requirements for surface water. 

5.3.4 Reporting 

 All water quality monitoring results and/or incidents will be tabulated and reported as outlined in the 
ESMP. The DoE and TCAP must be notified immediately in the event of any suspected instances 
of material or serious environmental harm, or if a determined level with respect to water quality is 
exceeded. 



   
   

TCAP ESMP revised September 2021 Environmental and Social Management Plan 

2-Sept-21 Tuvalu Coastal Adaptation Project 34 

Table 6 Water Quality Management Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

SW1: Elevated 

suspended solids 

and other 

contaminants in 

surface water 

systems. 

SW1.1: Develop and implement a site-specific Erosion, 

Drainage and Sediment Control Plan (EDSCP) to address 

drainage control, sediment and erosion controls and 

stockpiling of materials including soil during construction of 

all components of the projects.  

Pre-Earthworks Contractor Initial set up and 

then as required 

with reporting to 

DoE and TCAP 

SW1.2: EDSCP measures to be inspected regularly to 

ensure all devices are functioning effectively. 

Construction Contractor Weekly and 

maintain records 

SW1.3: Designated areas for storage of fuels, oils, 

chemicals, or other hazardous liquids should have 

compacted impermeable bases and be surrounded by a 

bund to contain any spillage. Refuelling to be undertaken in 

areas away from water systems. 

Entire construction 

and operation 

phase 

All personnel Weekly with 

reporting to DoE 

and TCAP 

SW1.4: Schedule works in stages to ensure that disturbed 

areas are revegetated and stabilised progressively and as 

soon as practicable after completion of works. 

Avoid undertaking 

bulk earthworks 

during wet season 

Contractor Maintain records 

SW1.5: Construction materials will not be stockpiled in 

proximity to aquatic environment that may allow for release 

into the environment. Construction equipment will be 

removed from in proximity to the aquatic environment at the 

end of each working day or if heavy rainfall is predicted 

Entire construction 

and operation 

phase 

Contractor Maintain daily 

records 

SW1.6: Appropriate spill response plan in place. Pre-construction / 

Construction 

Contractor Maintain record 

 
SW.1.7: Laydown areas established on pre-approved sites 

(as per C-ESMPs). 

Pre-construction Contractor Maintain record 
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5.4 AIR QUALITY 

5.4.1 Background 

 As a small island nation, air quality in Tuvalu is generally good. The project areas are predominantly 
village in character. Existing air quality reflects those environments, with localised dust, vehicle 
emission and smoke being the main air quality nuisances. 

 All construction activities have the potential to cause air quality nuisance.  

 Workers involved in construction and operation activities should be familiar with methods 
minimising the impacts of deleterious air quality and alternative construction procedures as 
contained in Tuvalu legislation or good international industry practice. 

5.4.2 Performance Criteria 

 The following performance criteria are set for the construction of the projects: 

• release of dust/particle matter must not cause an environmental nuisance; 

• undertake measures to assist in minimising the air quality impacts associated with construction and 
operation activities; and 

• corrective action to respond to complaints and/or grievances is to occur within 48 hours. 

5.4.3 Monitoring 

 Mitigation and management strategies for air quality have been developed (Table 7). Importantly: 

• the requirement for dust suppression will be visually observed by site personnel daily and by DoE 
and TCAP staff when undertaking routine site inspections; and 

• Vehicles and machinery emissions – visual monitoring and measured when deemed excessive. 

5.4.4 Reporting 

 All air quality monitoring results and/or incidents will be tabulated and reported as outlined in the 
ESMP. The DoE and TCAP must be notified immediately in the event of any suspected instances 
of material or serious environmental harm, or if a determined level with respect to air quality is 
exceeded. 
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Table 7 Air Quality Management Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

AQ.1 Increase in 

dust levels at 

sensitive receptors 

AQ1.1: Implement effective dust management 

measures in all areas during construction. 

Pre and during 

construction 

Contractor Daily and maintain 

records 

AQ1.2: Restrict speeds on roads and access tracks. During construction Contractor Daily and maintain 

records 

AQ1.3: Manage dust/particulate matter generating 

activities to ensure that emissions do not cause an 

environmental nuisance at any sensitive locations. 

During construction Contractor Daily and maintain 

records 

AQ1.4: Construction activities should minimise risks 

associated with climatic events (check forecasts). 

During construction Contractor Daily and maintain 

records 

AQ1.5: Implement scheduling/staging of proposed 

works to ensure major vegetation disturbance and 

earthworks are minimised. 

Entire construction Contractor Daily and maintain 

records 

AQ1.6: Locate material stockpile areas as far as 

practicable from sensitive receptors. Cover if 

appropriate. 

During construction Contractor Daily and maintain 

records 

AQ1.7: Source sufficient water of a suitable quality for 

dust suppression activities complying with any water 

restrictions. 

During construction Contractor Daily and maintain 

records 

AQ1.8: Schedule revegetation activities to ensure 

optimum survival of vegetation species.  

During construction Contractor Maintain records 

AQ1.9: Rubbish receptacles should be covered and 

located as far as practicable from sensitive locations. 

During construction Contractor Maintain records 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 
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AQ2. Increase in 

vehicle / 

machinery 

emissions 

AQ2.1: Ensure vehicles/machines are switched off when not 

in use. 

During construction Contractor Daily and maintain 

records 

AQ2.2: Ensure only vehicles required to undertake works 

are operated onsite. 

During construction Contractor Daily and maintain 

records 

AQ2.3: Ensure all construction vehicles, plant and 

machinery are maintained and operated in accordance with 

design standards and specifications. 

During construction Contractor Daily and maintain 

records 

AQ2.4: Develop and implement an induction program for all 

site personnel, which includes as a minimum an outline of 

the minimum requirements for environmental management 

relating to the site. 

Pre and during 

construction 

Contractor Daily and maintain 

records 

AQ2.5: Locate construction vehicle/plant/equipment storage 

areas as far as practicable from sensitive locations. 

During construction Contractor Daily and maintain 

records 

AQ2.6: Direct exhaust emissions of mobile plant away from 

the ground. 

During construction Contractor Daily and maintain 

records 
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5.5 NOISE AND VIBRATION 

5.5.1 Background 

 Tuvalu does not have any heavy industry and although some areas are densely urbanised, 
environmental noise is relatively low. However, the low topography and large expanses of water 
means that noise is readily transmitted across large distances. Sources of noise include aircraft 
(limited flights), motor vehicles, ships and boats utilising the lagoons, generators and heavy 
machinery and general urban noise. 

 All construction and operation activities have the potential to cause noise nuisance. Blasting is not 
required to be undertaken as part of this project. 

 The use of machinery or introduction of noise generating facilities could have an adverse effect on 
the environment and residents if not appropriately managed. 

 Contractors involved in construction activities should be familiar with methods of controlling noisy 
machines and alternative construction procedures as contained within specific Tuvalu legislation 
or in its absence, good international industry practice may be used if the legislation has not been 
enacted. 

5.5.2 Performance Criteria 

 The following performance criteria are set for the construction of the projects: 

• noise from construction and operational activities must not cause an environmental nuisance at 
any noise sensitive place; 

• always undertake measures to assist in minimising the noise associated with construction activities; 

• no damage to off-site property caused by vibration from construction and operation activities; and 

• corrective action to respond to complaints and/or grievances is to occur within 48 hours. 

5.5.3 Monitoring 

 Monitoring and reporting requirements for noise and vibration are noted in Table 8. The program is 
subject to review and update at least every two months from the date of issue. Importantly, 
contractor will: 

• ensure equipment and machinery is regularly maintained and appropriately operated; and 

• carry out potentially noisy construction activities during ‘daytime’ hours only. 

5.5.4 Reporting 

 All noise monitoring results and/or incidents will be tabulated and reported as outlined in the ESMP. 
The TCAP must be notified immediately in the event of any suspected instances of material or 
serious environmental harm, or if a determined level with respect to noise is exceeded.
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Table 8 Noise and Vibration Management Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

NV1: Increased 

noise levels 
NV1.1: Select plant and equipment and specific design work 

practices to ensure that noise emissions are minimised 

during construction and operation including all pumping 

equipment.  

All phases Contractor Maintain records 

NV1.2: Specific noise reduction devices such as silencers 

and mufflers shall be installed as appropriate to site plant 

and equipment. 

Pre and during 

construction 

Contractor Maintain records 

NV1.3: Minimise the need for and limit the emissions as far 

as practicable if noise generating construction works are to 

be carried out outside of the hours: 7am-5.30pm. 

Construction phase All personnel Daily and maintain 

records 

NV1.4: Consultation with nearby residents in advance of 

construction activities particularly if noise generating 

construction activities are to be carried out outside of 

‘daytime’ hours: 7am-5.30pm. 

Construction phase All personnel Daily and maintain 

records 

NV1.5: Provide temporary construction noise barriers in the 

form of solid hoardings where there may be an impact on 

specific residents. 

Construction phase Contractor Daily and maintain 

records 

NV1.6: All incidents, complaints and non-compliances 

related to noise shall be reported in accordance with the site 

incident reporting procedures and summarised in the 

register. 

Construction phase Contractor/TCAP Maintain records 

NV1.7: The contractor should conduct employee and 

operator training to improve awareness of the need to 

minimise excessive noise in work practices through 

implementation of measures. 

Pre and during 

construction 

Contractor Maintain records 
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5.6 EROSION, DRAINAGE AND SEDIMENT CONTROL 

5.6.1 Background 

5.6.1.1 Topography, geology, and soils 

 The islands of Tuvalu are very low lying with an average height of 2 m above sea level. Like other 
coral atolls and islands, the soil is derived from limestone that has been formed because of coral 
formation over thousands of years. Tuvalu is geologically very young, with most of its islands having 
poorly developed sandy or gravel coastline soils.  

 The atoll soils of Tuvalu are young, shallow, and alkaline like the original core limestone parent 
material. They range from 250mm to 1m in depth and consist of a variable layer of organic material, 
coral sand, and rock fragments overlaying a limestone platform. The chemical structure of the soils 
makes the scarce trace elements of iron, manganese, copper, and zinc unavailable to plants. 
Activity of soil microorganisms is limited, soil water holding capacity is low, and the groundwater is 
often saline. 

 Acid Sulphate Soils (ASS) are commonly associated with continental tropical / sub-tropical 
wetlands which have large nearshore wetland areas with an abundance of organic matter, 
comparatively iron-rich soils, and potential for extensive anoxic soil / clay layers.  

 Atoll soils have none of these features and ASS are yet unrecorded in atoll system foreshores. Atoll 
soils are widely understood to be free draining, permeable and well aeriated with limited organic 
matter, no clay content and generally low nutrient status. Furthermore, key micronutrient mobility 
or availability (in this case the necessity of abundant iron required to form ASS) is widely understood 
and reported to be low in atoll carbonate soil’s which also have naturally high pH. Therefore, ASS 
are not relevant in the context of this Project. 

 Soil erosion depends on several parameters such as type of soil, slope, vegetation, the nature of 
topography and rainfall intensity. The loss of soil stability and soil erosion can take place due to the 
removal of vegetation cover, and numerous construction activities. It can cause the loss of soil 
fertility and induce slope instability. Land preparation for the project could result in blockage or 
alteration of natural flow paths causing changes in the drainage patterns in the area. Effective and 
efficient mitigation measures can not only reduce but could improve the conditions over the existing 
conditions. 

 Rainfall can have a significant impact on the ability to manage environmental impacts, particularly 
in terms of managing drainage, erosion, and sedimentation. Therefore, activities that involve 
significant disturbance of soil or operating with drainage lines and waterways should be planned to 
be undertaken during the driest months. It is also important to ensure that all required erosion and 
sediment control mechanisms are in place before the onset of the wet season. 

 Activities that have the potential to cause erosion should be undertaken with the likely weather 
conditions in mind.  

5.6.1.2 Marine Sediments 

 For the works at Funafuti, dredging of marine sediments will be required. Gibb (1985)6 conducted 
a study to determine presence and qualities of reclamation materials in the Funafuti Lagoon. The 
study concluded that “for use as general land reclamation material, a medium to fine calcareous 
sand deposit varying in thickness to 25 m and generally in depths of water wherein excavation by 
dredging is practicable (2-4 m thick) blankets virtually the whole lagoon bed in water over 10 m 
deep”. Smith (1995)7 conducted a detailed study in the lagoon adjacent to Fongafale islet to map 

 
6 Gibb, A (1985), Tuvalu Lagoon Bed Resources Survey Report. Australian Development Assistance Bureau (Volume 1-2). 
7  Smith, R (1995), Assessment of Lagoon Sand and Aggregate Resources Funafuti Atoll, Tuvalu. SOPAC Technical Report 212. 
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in detail the quantities and qualities of sediment available for reclamation purposes in this area of 
the lagoon. The study incorporated and built upon previous data collected by Gibb (1985). 

 

Figure 1  Lagoon sediments available near Fogafale islet as mapped by Gibb (1985) and Smith (1995). Source: 
Tuvalu Borrow Pits ESIA 

 The sediment is typically characterised as Halimeda-rich gravelly sand and sandy gravel, with 
occasional localised areas of foraminifera-rich sand. The sediment typically contains only traces of 
silt, which is a favourable characteristic in terms of reducing the potential for turbidity and 
sedimentation associated with dredging. 

5.6.2 Performance Criteria 

 The following performance criteria are set for the projects: 

• no build-up of sediment in the aquatic environments and/or surface and/or groundwater as a result 
of construction and operation activities; 

• no degradation of water quality on or off site of all projects; 

• all water exiting the project site and/or into groundwater systems is to have passed through best 
practice erosion, drainage and sediment controls; and 

• effective implementation of site-specific EDSCP. 

 By following the management measures set out in the ESMP, construction and operation activities 
of the projects will not have a significant impact as a result of sedimentation across the broader 
area. 

5.6.3 Monitoring 

 Sediment control monitoring should be as per Table 9. The program is subject to review and update 
at least every two months from the date of issue. The Contractor will be required to: 

• conduct site inspections on a weekly basis or after rainfall events exceeding 20 mm in a 24-hour 
period; 
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• develop a site-specific checklist to document non-conformances to this ESMP or any applicable 
EDSCPs; and 

• communicate the results of inspections and/or water quality testing and ensure that any issues 
associated with control failures are rapidly rectified and processes are put in place to ensure that 
similar failures are not repeated. 

5.6.4 Reporting 

 All sediment and erosion control monitoring results and/or incidents will be tabulated and reported 
as outlined in the ESMP. The DoE and TCAP must be notified immediately in the event of any 
suspected instances of material or serious environmental harm, or if a determined level with respect 
to erosion and sediment control is exceeded.  
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Table 9 Erosion, Drainage and Sediment Control Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

EC1: Loss of soil 

material and 

sedimentation to 

the surface and/or 

groundwater 

systems from site 

due to earthwork 

activities 

EC1.1: Develop and implement an EDSCP for any surface 

works, embankments and excavation work, water crossings 

and stormwater pathways. 

Construction phase Contractor Maintain records 

EC1.2: Ensure that erosion and sediment control devices 

are installed, inspected, and maintained as required. 

Construction phase Contractor Maintain records 

EC1.3: Schedule / work staging to minimise cleared areas 

and exposed soils at all times. 

Pre and during 

construction 

Contractor  Maintain records 

EC1.4: Incorporate the design and location of temporary and 

permanent EDSC measures for all exposed areas and 

drainage lines. These shall be implemented prior to pre-

construction activities and shall remain onsite during work. 

Pre and during 

construction 

Contractor Maintain records 

EC1.5: Schedule/stage proposed works to ensure that major 

vegetation disturbance and earthworks are carried out 

during periods of lower rainfall and wind speeds. 

Pre and during 

construction 

Contractor Maintain records 

EC1.6: Ensure any stockpile sites are appropriately bunded 

or fenced to prevent sediment runoff. 

Pre and during 

construction 

Contractor Maintain records 

EC1.7: Schedule/stage works to minimise the duration of 

stockpiling topsoil material. Vegetate stockpiles if storage 

required for long periods. 

During construction  All personnel Maintain records 

EC1.8: Locate stockpile areas away from drainage 

pathways, waterways, and sensitive locations. Consultation 

with Kaupule undertaken in finalizing location of stockpile 

and laydown sites. 

Pre and during 

construction 

Contractor Maintain records 
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Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

EC1: Loss of soil 

material and 

sedimentation to 

the surface and/or 

groundwater 

systems from site 

due to earthwork 

activities 

EC1.9: Design stormwater management measures to reduce 

flow velocities and avoid concentrating runoff. 

Pre and during 

construction 

Contractor Maintain records 

EC1.10: Include check dams in drainage lines where 

necessary to reduce flow velocities and provide some filtration 

of sediment. Regularly inspect and maintain check dams. 

Pre and during 

construction 

Contractor Maintain records 

EC1.11: Mulching shall be used as a form of erosion and 

sediment control and where used on any slopes (dependent 

on-site selection), include extra sediment fencing during high 

rainfall. 

During 

construction  

All personnel Maintain records 

EC1.12: Bunding shall be used either within watercourses or 

around sensitive/dangerous goods as necessary. 

During 

construction  

All personnel Maintain records 

EC1.13: Vegetated buffer strips around sites will be retained. During 

construction  

Contractor Maintain records 

EC1.14: Silt fences or similar structures to be installed to 

protect from increased sediment loads. 

During 

construction  

Contractors Maintain records 

EC1.15: Excess sediment in all erosion and sediment control 

structures (e.g. sediment basins, check dams) shall be 

removed when necessary to allow for adequate holding 

capacity. 

During 

construction  

Contractors Maintain records 

EC2: Soil 

Contamination 

EC2.1: If contamination is uncovered or suspected, undertake 

a Stage 1 preliminary site contamination investigation. The 

contractor should cease work if previously unidentified 

contamination is encountered and activate management 

procedures and obtain advice/permits/approval (as required). 

 

 

Construction 

phase 

All personnel Daily and 

maintain records 
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Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

EC2: Soil 

Contamination 

EC2.2: Adherence to best practice for the removal and 

disposal of contaminated soil/ material from site (if required), 

including contaminated soil within the project footprints. 

Construction 

phase 

Contractor Daily and 

maintain records 

EC2.3: Drainage control measures to ensure runoff does not 

contact contaminated areas (including contaminated material 

within the project footprints) and is directed/diverted to stable 

areas for release. 

Construction 

phase 

Contractor Daily and 

maintain records 

EC2.4: Avoid importing fill that may result in site contamination 

and lacks accompanying certification/documentation. Where fill 

is not available through on-site cut, it must be tested in 

accordance with geotechnical specifications. 

Construction 

phase 

Contractor Daily and 

maintain records 

 EC2.5: Vehicle washdown and concrete protection areas will 

be at the laydown site and will be bunded with all wastewater 

collected and treated prior to discharge. 

Construction  Contractor Maintain records 

 EC2.6: UXO – refer to Section 5.8 for management 

requirements for UXO. 

Pre-construction 

and construction 

Contractor Maintain records 
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5.7 WASTE MANAGEMENT 

5.7.1 Background 

 As one of the implementing agencies, the DoE advocate good waste management practice. The 
preferred waste management hierarchy and principles for achieving good waste management is 
as follows: 

a. waste avoidance (avoid using unnecessary material on the projects); 

b. waste re-use (re-use material and reduce disposing); 

c. waste recycling (recycle material such as cans, bottles, etc.); and 

d. waste disposal (all putrescible and/or contaminated waste to be dumped at approved landfills). 

 The key waste streams generated during construction are likely to include residual sediment and 
construction wastes such as: 

• the excavation wastes unsuitable for reuse during earthworks; 

• wastes from construction equipment maintenance. Various heavy vehicles and construction 
equipment will be utilised for the duration of the construction phase. Liquid hazardous wastes from 
cleaning, repairing and maintenance of this equipment may be generated. Likewise, leakage or 
spillage of fuels/oils within the site needs to be managed and disposed of appropriately; 

• non-hazardous liquid wastes will be generated through the use of workers’ facilities such as toilets; 
and  

• general wastes including scrap materials and biodegradable wastes. 

5.7.2 Performance Criteria 

 The following performance criteria are set for the construction of the projects: 

• waste generation is minimised through the implementation of the waste hierarchy (avoidance, 
reduce, reuse, recycle); 

• no litter will be observed within the project area or surrounds as a result of activities by site 
personnel; 

• no complaints received regarding waste generation and management; 

• any waste from on-site portable sanitary facilities will be sent off-site for disposal by a waste 
licensed contractor; and 

• waste oils will be collected and disposed or recycled off-site. 

5.7.3 Monitoring 

 A waste management monitoring has been recommended (Table 10) additional requirements may 
be imposed by DoE following review of C-ESMPs. The program is subject to review and update at 
least every six months from the date of issue. 

5.7.4 Reporting 

 The DoE and TCAP must be notified immediately in the event of any suspected instances of 
material or serious environmental harm, or if a determined level with respect to waste is exceeded. 
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Table 10 Waste Management Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

WW1: Production 

of wastes and 

excessive use of 

resources 

WW1.1: Preference shall be given to materials that can be 

used to construct the project that would reduce the direct 

and indirect waste generated. 

Pre and during 

construction 

Contractor Maintain records 

WW1.2: Daily waste practices shall be carried out unless 

these are delegated to the activities of external waste 

management bodies. 

During construction Contractor Daily and maintain 

records 

WW1.3: The use of construction materials shall be 

optimised and where possible a recycling policy adopted. 

During construction Contractor Weekly and 

maintain records 

WW1.4: Separate waste streams shall always be 

maintained i.e. general domestic waste, construction, and 

contaminated waste. Specific areas on site shall be 

designated for the temporary management of the various 

waste streams. 

During construction Contractor Weekly and 

maintain records 

WW1.5: Contractor will consult with GoT Department of 

Waste Management on export of hazardous substances. 

During construction Contractor Weekly and 

maintain records 

WW1.6: Recyclable waste (including oil and some 

construction waste) shall be collected separately and 

disposed of correctly. 

During construction Contractor Weekly and 

maintain records 

WW1.7: Waste sites shall be sufficiently covered to ensure 

that wildlife does not have access. 

During construction Contractor Daily 

WW1.8: Disposal of waste shall be carried out in 

accordance with the Government of Tuvalu requirements. 

During construction Contractor Weekly and 

maintain records 

WW1.9: Fuel and lubricant leakages from vehicles and 

plant shall be immediately rectified. 

During construction Contractor Daily and maintain 

records 
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Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

WW1: Production 

of wastes and 

excessive use of 

resources 

WW1.10: Major maintenance and repairs shall be carried 

out off-site whenever practicable. 

During construction Contractor Weekly and 

maintain records 

WW1.11: Where possible, fuel and chemical storage and 

handling shall be undertaken at central fuel and chemical 

storage facilities, such as petrol stations. 

During Construction Contractor Daily and maintain 

records 

WW1.12: On-site storage of fuel and chemicals shall be 

kept to a minimum. 

During Construction Contractor Daily, maintain 

records and report 

any incidents 

 
WW1.13: All Project staff will be trained on these 

requirements and attendance will be recorded. 

All phases All personnel Maintain records 
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5.8 UNEXPLODED ORDINANCE 

5.8.1 Background 

 Smith (2015a)8 conducted a magnetic survey was in potential borrow areas in the lagoon to identify 
the potential risks posed by unexploded ordinance (UXO) or Explosive Remnant of War (ERW).  
An area identified as ‘Borrow Area 9 and 10” returned numerous, but low intensity, anomalies.  
Anomaly sizes suggest small targets, mostly buried by a superficial layer of sediment. As this area 
was the designated seaplane base during the war, many of these anomalies may be items dropped 
or dumped during routine servicing; and loading/unloading operations. The limited documentation 
found on wartime activities in this area indicates some seaplanes were bombed and destroyed; but 
it is not clear if this was at the mooring base or on land. As moored seaplanes would have been 
priority targets in a bombing raid, it is considered that this area has a higher risk factor for buried 
UXO.” This highlights the elevated risk of UXO within the vicinity of the Catalina Harbour located at 
the northern extent of the proposed TCAP reclamation. 

 Additional magnetometric surveys were conducted by Smith (2015) to investigate the UXO risk 
associated with dredging for the Queen Elizabeth Park reclamation works. The surveys also 
identified a series of magnetic anomalies as shown in Figure 2. This further identifies the need for 
TCAP to carefully manage risks posed by UXOs during the proposed reclamation works (see Table 
9). 

 

Figure 2 Magnetometer survey results (Smith 2015a)

 
8 Smith, R (2015a), Sand Resources and UXO Survey, Funafuti Lagoon, Tuvalu. SPC Geoscience Division Technical Report PR209 
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Table 11  Unexploded Ordinance Management Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

UXO1: Presence 

of unexploded 

ordinance 

UXO1.1: Updated magnetometry survey to confirm 

presence/absence of UXO/ERW. 

Prior to 

commencement of 

finalised dredge 

planning 

Contractor Survey report 

UXO1.2: Dredge to be fitted with a suitable screen to 

exclude ERW at the cutter head and a beach-screening 

cage to capture ERW at the discharge end of the dredge 

pipe. 

Construction Contractor Daily records 

WT1.3: The Contractor’s C-ESMP will detail the way in 

which they will safely handle and dispose of UXO/ERW if 

any UXO/ERW are encountered during construction. 

Pre-construction Contractor Maintain records 
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5.9 SOCIAL MANAGEMENT 

5.9.1 Background 

 The first inhabitants of Tuvalu were Polynesians, so the origins of the people of Tuvalu can be 
traced to the spread of humans out of Southeast Asia, from Taiwan, via Melanesia and across the 
Pacific islands of Polynesia.  The majority of the population of Tuvalu can be considered as 
Indigenous Peoples for the purposes of UNDP Standard 6 – Indigenous Peoples. 

 Fogafale, as the capital and Tuvalu’s main business center has seen outer island populations 
steadily migrating to Funafuti for economic and education prospects. In 1979, Funafuti’s population 
size was 2,120 and had increased to 5,274 by 2011.  Population density has equally increased 
from 1,610 people per km2 in 2002, to 2,220 in 2012, to 2,257 in 2017. 

 The governance and decision-making structures are uniform across the islands of Tuvalu.  All 
island affairs are discussed and debated at the Falekaupule Assembly, a consultative forum which 
includes everyone above the age of 18. The assembly is operated under the leadership of the “aliki” 
or “pule fenua” and the “matai(s)” of the island. The Falekaupule normally holds its meetings 
monthly, where they are briefed on minutes of the Island Kaupule meetings and on issues that 
concern the community.  In accordance with the Falekaupule Act, the Falekaupule assembly is 
obliged to convene a meeting once every three months to discuss traditional and development 
matters. The current practice is that meetings are conducted monthly and whenever there is an 
urgent matter to discuss before the semestrial meeting. From the meeting minutes, all the motions 
agreed upon will be executed by the Kaupule. The Kaupule is operated with the support of staff 
and executives or Kaupule members remunerated by the Government under the Ministry of Local 
Government and Agriculture (MLGA). 

5.9.1.1 Gender 

 Tuvalu has been progressive in its efforts to improve gender equality by ratifying the Convention 
on Elimination of all Forms of Discrimination against Women in 1999.  In terms of population 
proportions, women have been under-represented in parliament since independence in 1978. 

 Tuvalu, although primarily a patriarchal and patrilineal society, has evidence of matrilineal 
practices. A traditional society is under the leadership of the ulu aliki (chief) supported by the matai, 
which are the heads of family units. Traditionally, women are responsible for domestic duties and 
child rearing, while men tend to work outside the home in areas such as fishing and subsistence 
farming. Traditionally, it is not common for women to hold positions of ulu aliki or matai; however, 
with recent developments in gender empowerment, women have taken up leadership roles as 
matai, Kaupule members, and Kaupule presidents (Pule Kaupule/s). 

 Like many patriarchal societies, domestic violence is common to everyday life in Tuvalu. Forty 
percent of women have experienced physical and/or sexual violence in their lifetime. 

 For further details regarding gender and relevance to the project, refer to the TCAP Gender 
Analysis and Action Plan and the TCAP Gender Strategy and Action Plan.  

5.9.1.2 Community Engagement 

 The project has been designed with the assistance of stakeholders and aims to provide benefits to 
the broader community. Notwithstanding, as with any project that involves construction, some 
dissatisfaction can occur, and conflicts may arise. It is important that potential areas of tension are 
recognised early, and appropriate actions taken to avoid or minimise conflict. 

 The SEP provides the framework for the management of community engagement on the project.  
It also outlines the process for obtaining FPIC, should it be required.  The activities that may require 
FPIC are limited to those that involve physical works (Activity 2.2), in particular on non-communal 
lands. 
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5.9.2 Performance Criteria 

 The following performance criteria are set for the project: 

• the community has been consulted and project elements have been designed with their informed 
consultation and participation throughout the project (FPIC obtained where necessary); 

• all stakeholders are appropriately represented; 

• avoid adverse impacts to local community during construction and operations and where not 
possible, minimise, restore, or compensate for these impacts; 

• cultural heritage is not adversely impacted; 

• community health and safety is protected and overall well-being benefits derived from the project; 

• complaint and grievance mechanisms are put in place and proactively managed; and 

• long-term social benefits are achieved. 

 Local stakeholders and community members have a key role to play in the implementation and 
monitoring of the project. 

 Consultation with stakeholders will continue. This will help ensure that stakeholders continue to be 
aware of the project, its progress, and any changes in the project. It will also assist in identifying 
any issues as they arise. 

 The Department of Local Government (DLG) is responsible for advisory support and extensions 
services to local beneficiaries along with being responsible for distributing material inputs and 
providing technical training and backstopping in the implementation of programme activities. 

5.9.3 Monitoring and Reporting 

 Records of all consultations are to be kept and reported on monthly basis. 

 TCAP must be notified in the event of any individual or community complaint or dissatisfaction and 
ensure its Grievance Redress Mechanism is complied with. 
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Table 12: Social Management Measures 

Issue Control activity (and source) Action timing Responsibility Monitoring & 
reporting 

SM1: Land and 
Resource Use 

SM 1.1: Conduct a stakeholder mapping and analysis of the landowners 
and non-landowning households in the adjacent community and other 
groups that the project may affect. Identifying the most vulnerable and 
disadvantaged group will be important for tailoring resilience-building 
mitigation measure to offset the negative impacts of the project. 

Pre-
construction 

TCAP Maintain records 

SM 1.2: Facilitate the development of a community-based local planning 
and M&E process. 

Pre-
construction 

DLG Maintain records 

SM 1.3:  Ensure compliance with the SEP, in particular the need to 
address the requirements of UNDP Standard 6 with respect to IPs and 
the potential need for FPIC associated with the use of land 

All phases 
(FPIC pre-
construction) 

TCAP Maintain records (as 
per SEP) 

SM 1.4: Ensure compliance with the Grievance Redress Mechanism 
process. 

All phases TCAP Maintain records (as 
per GRM) 

SM2: Public nuisance 
caused by 
construction/operation 
activities (eg noise, 
dust etc) 

SM 2.1: Carry out community consultation prior to undertaking activities. Pre-
construction 

TCAP Maintain records 

SM 2.2: Implement appropriate management plans (refer to Noise, Air, 
ESCP, and Waste sections of the ESMP). 

Construction  Contractor Daily and maintain 
records 

SM 2.3: Ensure compliance with the Grievance Redress Mechanism 
process. 

All phases TCAP Maintain records 

SM3: Gender, Social 
Inclusion & GBV 

SM3.1: Implement Gender Strategy and Action Plan. All phases All personnel Maintain records 

 SM3.2: Incorporation of gender-based violence into the Stakeholder 
Engagement Plan. 

All phases TCAP Maintain records 

 SM3.3: Code of conduct will be signed by all workers (including project 
management) to demonstrate commitment to prevention of gender-
based Violence and the prevention of the spread of sexually transmitted 
diseases such as HIV/AIDs. 

 

 

Construction Contractor Maintain records 
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Issue Control activity (and source) Action timing Responsibility Monitoring & 
reporting 

SM4:  Workers and 
Project 
Accommodation 

SM4.1: Use of existing accommodation for project office and project 
personnel. 

All phases All personnel Maintain records 

SM4.2: Minimise number of workers from off-island. All phases TCAP / 
Constructor 

Maintain records 

SM4.3: All imported project staff will abide by Tuvalu immigration policy 
and provide all required documentation, including health checks.  

All phases All personnel Maintain records 

SM4.4: Overseas workers will undergo cultural familiarisation induction 
upon arrival and sign a code of conduct applicable for the duration of 
their contract. 

Construction Contractor Maintain records 

SM4.5: Contractor will supply all required food for workers to the 
community to enable community members to be appointed to cook and 
prepare food for a fee. 

Construction Contractor Maintain records 

 SM4.6: Contractor will provide first aid facilities and trained first aiders.  Construction Contractor Maintain records 
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5.10 ARCHAEOLOGICAL AND CULTURAL HERITAGE 

5.10.1 Background 

 Culture shapes the way people live and thrive in Tuvalu’s atoll environment. Tuvalu’s culture is 
generally characterized largely by communal values, whereby extended family and kinship 
networks channel the flow of knowledge and resources within and between islands as well 
extending to relatives abroad. Shaped largely by a history of atoll life and journeys, Tuvalu’s 
communal culture has been a source of community resilience in times of pressure stemming from 
disasters, climate change, and other pressures. 

 Tuvalu is rich in tangible cultural and natural heritage (e.g. monuments, artistic creations) and 
intangible (practices, stories, dances, expressions, knowledge, and skills) cultural heritage.  Some 
of the more significant examples of intangible cultural heritage are the fatele (traditional song and 
dance performance), alofa (presentation of performing arts and gifts such as mats and handicrafts 
to conclude visitors’ welcome events), and traditional craftsmanship such as mat-weaving, fan-
making, and shell necklace-making9. Other key elements of intangible cultural heritage include 
pulaka (giant swamp taro) agriculture, traditional community fishing practices, canoe-building, and 
Te Ano games (cross between volleyball and murderball) played on communal malae (ground), all 

of which support wellbeing and livelihoods. 

 No archaeological sites have been identified as being at risk during project assessments, however 
there is the possibility that unexpected cultural heritage items could be discovered during works – 
“Chance Finds”. 

 Local stakeholders and community members have a key role to play in the implementation and 
monitoring of the project. 

 Consultation with stakeholders will continue. This will help ensure that stakeholders continue to be 
aware of the project, its progress, and any changes in the project. It will also assist in identifying 
any issues as they arise. 

5.10.2 Performance 

 The following performance criteria are set for cultural heritage issues related to the project: 

• There will be no impact on any important Archaeological and/or Cultural Heritage sites; and 

• Manage any specific sites of important Archaeological and/or Cultural significance (significant 
sites).  

5.10.3 Monitoring and Reporting 

 Records of all consultations and any cultural heritage finds, or impacts are to be kept and reported 
on monthly basis. 

 
9 Government of Tuvalu, 2018, Tuvalu National Culture Policy Strategic Plan 2018-2024, Published by the Government of Tuvalu 

(http://www.unesco.org/new/fileadmin/MULTIMEDIA/FIELD/Apia/pdf/265528e_compressed.pdf) 

http://www.unesco.org/new/fileadmin/MULTIMEDIA/FIELD/Apia/pdf/265528e_compressed.pdf
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Table 13: Archaeological and Cultural Heritage  

Issue Control activity (and source) Action timing Responsibility Monitoring & 

reporting 

CH1: Damage or 

disturbance to 

significant 

important 

Archaeological,  

and/or Cultural 

Heritage during 

the earth 

disturbances and 

land clearing 

activities 

CH1.1: Should any Archaeological and/or Cultural Heritage 

artifacts be identified (Chance Finds) implement the following 

Chance Find Procedures: 

• Stop the construction activities in the area of the chance 
find. 

• Delineate the discovered site or area. 

• Secure the site to prevent any damage or loss of removable 
objects. 

• Notify the supervisory Engineer who in turn will notify the 
responsible local authorities. 

• Responsible local authorities will be in charge of protecting 
and preserving the site before deciding on subsequent 
appropriate procedures. 

• Construction work could resume only after permission is 
given from the responsible local authorities and the HPO 
concerning safeguard of the heritage. 

Pre and during 

construction 

Contractor Maintain records and 

immediately notify 

TCAP and DoE of any 

find 

CH1.2: Implement Stakeholder Engagement Plan. All phases All personnel Maintain records 
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5.11 EMERGENCY RESPONSE 

 In the event of actions occurring, which may result in serious health, safety and environmental 
(catastrophic) damage, emergency response or contingency actions will be implemented as soon 
as possible to limit the extent of environmental damage. 

 The delivery organisation/contractor will need to incorporate emergency responses into the project 
complying with the requirements under the Occupational, Health and Safety Policy of the delivery 
organisation and the relevant Tuvalu legislation. 

5.11.1 Performance Criteria 

 The following performance criteria are set for the construction of the projects: 

• no incident of fire outbreak; 

• no failure of water retaining structures; 

• no major chemical or fuel spills; 

• no preventable industrial or work-related accidents; 

• provide an immediate and effective response to incidents that represent a risk to public health, 
safety or the environment; and 

• minimise environmental harm due to unforeseen incidents. 

5.11.2 Monitoring 

 Monitoring and record keeping are to be as indicated in Table 14. 

5.11.3 Reporting 

 Emergency Services must be notified immediately in the event of any emergency by telephoning 
911 in Funafuti, or contacting the Kaupule on their VHF channel in the outer islands.  TCAP should 
also be notified of any emergencies related to the project. 
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Table 14 Emergency Management Measures  

Issue Control activity (and source) Action timing Responsibility Monitoring & 
reporting 

EM1. Fire and 
Emergency 
management and 
prevention 
strategies 
implemented 

EM1.1: Flammable and combustible liquids bunding/storage 
areas to be designed in accordance with appropriate 
international standards. 

Pre and during 
construction 

Contractor Daily and maintain 
records 

EM1.2: Fire extinguishers are to be available on site. During construction Contractor maintain records 

EM1.3: No open fires are permitted within the project area. During construction All personnel Daily and maintain 
records 

EM1.4: Communication equipment and emergency 
protocols to be established prior to commencement of 
construction activities. 

Pre-construction Contractor Maintain records 

EM1.5: Train all staff in emergency preparedness and 
response (cover health and safety at the work site). 

During construction Contractor Maintain records 

EM1.6: Check and replenish First Aid Kits. Construction Contractor Monthly and 
maintain records 

EM1.7: Use of Personal Protection Equipment. Construction All personnel Daily and maintain 
records 

EM2. Spill 
Response 

EM2.1:  Spill response plan will be developed to ensure that 
all fuels and lubricants used during the construction phase 
in machinery, equipment, generators and on marine vessels 
are contained, collected, treated and disposed of. 

Construction Contractor Maintain records 

 EM2.2:  Identify areas within the project site and nearby 
vicinity that are sensitive to spills and releases of hazardous 
materials and locations of any water intakes. 

Pre-construction DoE Maintain records 

 EM2.3:  Include regular training schedules and simulated 
spill incident and response exercise for response personnel 
in spill alert and reporting procedures, the deployment of 
spill control equipment, and the emergency care/treatment 
of people or wildlife impacted by the spill. 

Construction Contractor Maintain records 
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6 IMPLEMENTATION  

6.1 GENERAL MANAGEMENT STRUCTURE AND RESPONSIBILITIES 

 The project is being implemented following UNDP’s Direct Implementation Modality (DIM) at the 
request from the Government of Tuvalu and the GCF National Designated Authority.  Under the 
DIM arrangement, UNDP assumes overall management responsibility and accountability for project 
implementation. 

6.1.1 Project Board  

 The Project Board (PB) is co-chaired by UNDP’s Resident Representative or his/her deputy and 
the National Designated Authority (Ministry of Finance). The Project Board is comprised of Ministry 
of Finance, Climate Change Department, Department of Environment, Public Works Department, 
Department of Lands and Survey, Department of Local Government, Ministry of Education, Youth 
and Sport, representatives from the NGO association (TANGO), the Tuvalu National Council of 
Women, and each island: Funafuti, Nanumea and Nanumaga. 

6.1.2 Project Management Unit 

 The National Project Manager runs the project on a day-to-day basis on behalf of the UNDP within 
the constraints laid down by the Project Board. The Project Manager’s function will end when the 
final project terminal evaluation report and other documentation required by the GCF and UNDP, 
has been completed and submitted to UNDP. The Project Manager is responsible for day-to-day 
management and decision-making for the project. The Project Manager’s prime responsibility is to 
ensure that the project produces the results specified in the project document, to the required 
standard of quality and within the specified constraints of time and cost. 

6.1.3 Project Assurance 

 The ‘project assurance’ function of UNDP is to support the Project Board by carrying out objective 
and independent project oversight and monitoring functions. This role ensures appropriate project 
management milestones are managed and completed. Project assurance must be independent of 
the Project Manager; therefore, the Board cannot delegate any of its assurance responsibilities to 
the Project Manager. Furthermore, as the Senior Supplier, UNDP provides quality assurance for 
the project; ensures adherence to the Direct Implementation Modality (DIM) guidelines and ensures 
compliance with GCF and UNDP policies and procedures. 

6.1.4 Site Supervisors 

 Each site will have an TCAP island community facilitator responsible for ensuring the 
implementation of the ESMP.  Site supervisors will be responsible for day-to-day management of 
the sites.  Site supervisors are to liaise with TCAP safeguards & works and TCAP communication 
officers to ensure that any issues or potential issues are raised at the earliest opportunity. 

6.2 PROJECT DELIVERY AND ADMINISTRATION 

6.2.1 Project Delivery 

 The project will be delivered on the ground by UNDP via TCAP PMU, with the Climate Change 
Department (CCD) as its focal GoT point of contact, and with assistance from other government 
Departments. In addition, collaboration with island Kaupules, existing NGOs and local communities 
is expected. 
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6.2.2 Administration of Environmental and Social Management Plan 

 As the implementing agency, UNDP will be responsible for responsible for ensuring that the ESMP 
is implemented by delivery organisations.  

 The ESMP will be part of any tender documentation. The UNDP via TCAP PMU will be responsible 
for the revision or updates of this document during the project. It is the responsibility of the person 
to whom the document is issued to ensure it is the most up to date version (refer Section 6.4.1). 

 The UNDP and DoE are accountable for the provision of specialist advice on environmental and 
social issues to the delivery organisations (e.g. contractors and/or NGOs) and for environmental 
and social monitoring and reporting. The DoE or its delegate will assess the environmental and 
social performance of the delivery organisations (e.g. contractors) in charge of delivering each 
component throughout the project and ensure compliance with the ESMP. During operations the 
delivery organisations will be accountable for implementation of the ESMP. Personnel working on 
the projects have accountability for preventing or minimising environmental and social impacts. 

 The Site Supervisor will be responsible for daily environmental inspections of the 
project/construction sites. The DoE or its delegate will cross check these inspections by 
undertaking monthly regular audits. 

 The delivery organisation/contractor will maintain and keep all administrative and environmental 
records, which would include a log of complaints together with records of any measures taken to 
mitigate the cause of the complaints. 

 The delivery organisation/contractor will be responsible for the day-to-day compliance of the 
ESMPs. 

6.2.3 Contractor C-ESMPs and Site Plans 

 The Contractor for the TCAP works will be required to produce Construction Environmental and 
Social Management Plans (C-ESMPs). The C-ESMPs will provide details as to how the outcomes 
required by the ESIAs and the ESMP be achieved i.e. the C-ESMPs will provide site level detail of 
what mitigation measures will be applied and where.   

 It is recommended that the Contractor utilises this ESMP and its mitigation strategies in the 
preparation of the C-ESMPs.  Site level information can be readily documented by annotating 
construction drawings (Site Plans) with the relevant mitigation strategies (note, each strategy 
presented in this ESMP has a unique identifier for that purpose) this will assist in ensuring that site 
personnel are aware of what controls need to be put in place and where they need to be.  Further, 
the use of construction drawings can provide a ready audit trail as drawings can be signed off as 
“implemented” and any variations to the mitigation strategies can be noted directly onto the signed 
drawings.  This can make preparation of compliance reports easier. 

 The C-ESMPs will need to be reviewed and approved by the TCAP PMU and DoE and disclosed 
as per UNDP and GCF requirements prior to commencement of civil works. 

6.2.4 Environmental Incident Reporting 

 Any incidents, including non-conformances to the procedures of the ESMP are to be recorded using 
an Incident Record and the details entered into a register. For any incident that causes or has the 
potential to cause material or serious environmental harm, the Site Supervisor shall notify the 
Project Manager as soon as possible. The delivery organisation/contractor must cease work until 
remediation has been completed as per the approval of DoE. 

6.2.5 Daily, Weekly and Monthly Performance Reporting 

 A daily environmental checklist is to be completed at each work site by the contractor and 
maintained within a register. The Contractor will also prepare weekly and monthly compliance 
reports, including reference to any issues identified in the daily checklists. The completed checklist 
is to be forwarded to TCAP and DoE for review and follow-up if any issues are identified. 
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6.2.6 Corrective Actions 

 Any non-conformances to the ESMP are to be noted in weekly environmental inspections and 
logged into the register. The Site Supervisor is to document actions taken or, depending on the 
severity of the non-conformance, specify the proposed corrective actions on the weekly site 
inspection report. The progress of all corrective actions will be tracked using the register. Any non-
conformances and the issue of corrective actions are to be advised to TCAP.  TCAP may also 
specify corrective actions if deemed necessary.   

6.2.7 Review and Auditing 

 The ESMP and its procedures are to be reviewed at least every six months by the TCAP. The 
objective of the review is to update the document to reflect knowledge gained during project 
delivery/construction and to reflect new knowledge and changed community standards (values). 

 The ESMP will be reviewed, and amendments made in the event of any of the following: 

• There are relevant changes to environmental conditions or generally accepted environmental 
practices; 

• New or previously unidentified environmental risks are identified;  

• Information from the project monitoring and surveillance methods indicate that current control 
measures require amendment to be effective; 

• There are changes to environmental legislation that are relevant to the project; 

• There is a request made by a relevant regulatory authority; or 

• Any changes are to be developed and implemented in consultation with TCAP and DoE. When an 
update is made, all site personnel are to be made aware of the revision as soon as possible e.g. 
through a toolbox meeting or written notification. 

6.3 TRAINING 

 TCAP has the responsibility for ensuring systems are in place so that relevant employees, 
contractors, and other workers are aware of the environmental and social requirements for 
construction, including the ESMP. 

 All project personnel will attend an induction that covers health, safety, environment, and cultural 
requirements. 

 All workers engaged in any activity with the potential to cause serious environmental harm (e.g. 
handling of hazardous materials) will receive task specific environmental training. 

6.4 CONTROLS 

 Effective environmental and social management will require traceable and up-to-date document 
control.  This section illustrates the simple, yet thorough, processes that have been created to 
ensure that such document control occurs. 

6.4.1 Controlled Documents 

 This ESMP will be maintained as a ‘controlled document’ to ensure that all relevant parties are kept 
abreast of any changes in the procedures and actions that could potentially affect the environment 
of the TCAP project. 

 As such, this document and others deemed ‘controlled’ documents shall be reviewed and approved 
by the TCAP National Project Manager or his/her authorised TCAP representative, prior to issue. 
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 All controlled documents issued to staff and contractors will be recorded in the Document Register, 
where the name and date that this document was issued will be recorded for future reference.  The 
document register will be of particular use when revisions or amendments are made to controlled 
documents. 

 Amendments or revisions made to part of the document are to be recorded alphabetically (a, b, c, 
d, etc.), whilst updates of the document in its entirety will be recorded numerically (1, 2, 3, etc.).  
The footer of the updated sections/documents will display the dates of such amendments and 
revisions. 

 This control shall ensure that appropriate documents are available for operations essential to the 
effective functioning of the environmental and social management and that all obsolete documents 
are promptly removed from points of issue or use. 

6.4.2 Records 

 Environmental and social management records will include, but not be limited to: 

• ESIAs 

• ESMP (this document) 

• C-ESMPs and site plans 

• Document register (register of document issue) 

• Document control record (changes to the ESMP) 

• Daily checklists 

• Weekly and monthly compliance reports 

• Audit reports 

• Inspection and maintenance reports 

• Non-conformance and corrective actions 

• Training records 

• Stakeholder engagement records (including demonstration of FPIC where required) 

• Complaints and grievance redress actions 

• Approvals, certification, and licences issued by statutory authorities. 
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7 COMMUNICATION 

7.1 PUBLIC CONSULTATION AND ENVIRONMENTAL AND SOCIAL DISCLOSURE 

 The project has been developed in consultation with numerous stakeholders, from both donor, 
government, and civil society.  It is recognised that stakeholder engagement is an important aspect 
of environmental and social management, and the management of stakeholder issues can be very 
complex and for this project it was determined that a Stakeholder Engagement Plan (SEP) separate 
from the ESMP was warranted.  None the less, the SEP must be implemented alongside the ESMP.  

 A SEP has been prepared for the project and this plan should be referenced and implemented by 
all personnel working on the project. The SEP has been developed to provide schedule of 
engagement activities and who is responsible for their delivery.  The programme draws on and is 
consistent with the approved Project Communication Strategy and Action Plan. 

 The purpose of the stakeholder engagement programme is to: 

• develop partnerships with stakeholders; 

• provide stakeholders with updates on the project; 

• create an avenue for stakeholder feedback; 

• fulfil the requirements of GCF, UNDP and GoT; 

• enable the requirements of UNDP Standard 6 to be met (including obtaining FPIC where required);  

• help build knowledge and capacity within the stakeholder groups to assist with future projects; and 

• provide a timeline of engagement activities and identify who will be responsible for their delivery. 

 A variety of engagement methods (and technologies) will be employed as part of the engagement 
programme, they include: 

• TCAP Board meetings; 

• community consultation and meetings; 

• Island community facilitator (TCAP officers); 

• government departments consultation, workshops, and meetings; 

• sharing (virtual and/or face to face) of project implementation reports, notes, briefs, etc. 

• TCAP website (https://tcap.tv/) including videos, articles, blogs, newsletters, Board meeting 
minutes, other endorsed documents; 

• Twitter @TCAPforTu8; 

• Facebook - Tuvalu Coastal Adaptation Project; 

• project resources/materials such as banners, billboards, brochures, presentations; and 

• press releases, TV and radio programs. 

 

 The SEP also contains a stakeholder register and describes how stakeholder engagement will be 
recorded, monitored, and reported. 

 Refer to the SEP for further requirements regarding consultation activities and the management of 
grievances. 

https://tcap.tv/
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7.2 COMPLAINTS REGISTER AND GRIEVANCE REDRESS MECHANISM 

 During the construction and implementation phases of any project, a person or group of people can 
be adversely affected, directly or indirectly due to the project activities.  

 The project allows those that have a complaint or that feel aggrieved by the project to be able to 
communicate their concern, complaints and/or grievances through an appropriate process. As 
noted above, the SEP contains details regarding consultation requirements, including grievances, 
and must be implemented along with this ESMP.   

 The Complaints Register and Grievance Redress Mechanism (GRM) form an appendix to the 
Stakeholder Engagement Plan.  

7.2.1 Grievance Redress Mechanism 

 Table 15 outlines the key steps involved in the GRM.  For further details refer to the GRM appendix 
in the Stakeholder Management Plan. 

Table 15 GRM procedures 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Step Process Duration 

1. Affected person (AP) makes complaint to the TCAP Anytime 

2. Complaint is logged in Complaint Register 24 

3. TCAP receives the issue and in consultation with the implementer of TCAP activity 
or whoever the complaint is directing towards (if appropriate) and assigns 
responsible person.  Complainant notified of complaint registration and 
commencement of resolution process. 

48 hours 

4. TCAP reports back to AP and gets clearance from the complainant 15 days 

5. Agreed actions are implemented and confirmation of satisfactory outcome obtained. 1-3 months 

5. Complaint closed out in complaint register. 1-3 months 

If unresolved 

6. TCAP takes grievance to the Grievance Committee for resolution As soon as it is apparent that 
issue cannot be resolved at 
project level or after 1 month, 
whichever comes first 

7. Grievance Redress Committee meets and initiates second tier of resolution process. Within 4 weeks of matter 
being referred 

8.  Grievance Redress Committee will communicate proposed responses to the 
complainant formally. 

Within 3 months 

9. The response will be implemented and the complaint and/or grievance closed GRC to advise on timeframe 

If unresolved or if at any stage AP is not satisfied 

AP can take the matter to appropriate national court As per the judicial system 

AP can utilise UNDP and/or GCF redress mechanisms As per institutions’ timeframes 


